

CHANGE ORDER

No: 1

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER: St. Charles Parish
 CONTRACTOR: Barriere Construction Co., L.L.C.
 Contract: St. Charles Parish Road Maintenance 2010
 Project: St. Charles Parish Road Maintenance 2010
 OWNER's Contract No.: P090103-4
 ENGINEER: G.E.C., Inc.

ENGINEER's Contract No.: 51206102-005

You are directed to make the following changes in the Contract Documents:

Description:

1. Delete the Following Work Items:

N/A

2. Add the Following Work Items:

N/A

3. Revise the Following Work Item Quantities:

- a. Contract Item No. 1: Base Bid: Temporary Signs and Barricades

Current:

DESCRIPTION: Temporary Signs and Barricades				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
1	Lump	Lump Sum	\$14,000.00	\$14,000.00

Change to:

DESCRIPTION: Temporary Signs and Barricades				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
1	Lump	Lump Sum	\$24,376.19	\$24,376.19

A difference of (+\$10,376.19)

- b. Contract Item No. 2: Base Bid: 2 - Inch Depth Cold Plane

Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	20,972	Square Yard	\$1.00	\$20,972.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	32,915	Square Yard	\$1.00	\$32,915.00

A difference of (+\$11,943.00)

- c. Contract Item No. 3: Base Bid: 2 - Inch Depth Asphaltic Wearing Course

Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	2,307	Ton	\$75.00	\$173,025.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	3,621	Ton	\$75.00	\$271,575.00

A difference of (+\$98,550.00)

d. Contract Item No. 4: Base Bid: 6 - Inch Depth Asphalt Patching

Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	822	Ton	\$110.00	\$90,420.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	824	Ton	\$110.00	\$90,640.00

A difference of (+\$220.00)

e. Contract Item No. 5: Base Bid: Reflectorized Raised Pavement Markers

Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	26	Each	\$6.00	\$156.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	42	Each	\$6.00	\$252.00

A difference of (+\$96.00)

f. Contract Item No. 6: Base Bid: Adjustment of Manholes

Current:

DESCRIPTION: Adjustment of Manholes				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
6	8	Each	\$100.00	\$800.00

Change to:

DESCRIPTION: Adjustment of Manholes				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
6	13	Each	\$100.00	\$1,300.00

A difference of (+\$500.00)

g. Contract Item No. 7: Base Bid: Adjustment of Drainage Structures

Current:

DESCRIPTION: Adjustment of Drainage Structures				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
7	8	Each	\$100.00	\$800.00

Change to:

DESCRIPTION: Adjustment of Drainage Structures				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
7	13	Each	\$100.00	\$1,300.00

A difference of (+\$500.00)

h. Contract Item No. 8: Base Bid: Adjustment of Water Valves

Current:

DESCRIPTION: Adjustment of Water Valves				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	8	Each	\$35.00	\$280.00

Change to:

DESCRIPTION: Adjustment of Water Valves				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	13	Each	\$35.00	\$455.00

A difference of (+\$175.00)

i. Contract Item No. 10: Base Bid: Shoulder Material (Earthen Fill)

Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
10	15,594	Linear Foot	\$1.25	\$19,492.50

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
10	24,900	Linear Foot	\$1.25	\$31,125.00

A difference of (+\$11,632.50)

j. Contract Item No. 11: Base Bid: 4 - Inch Wide Thermoplastic Reflective Striping

Current:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	8,320	Linear Foot	\$0.50	\$4,160.00

Change to:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	12,973	Linear Foot	\$0.50	\$6,486.50

A difference of (+\$2,326.50)

k. Contract Item No. 14: Base Bid: Mobilization

Current:

DESCRIPTION: Mobilization				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
14	Lump	Lump Sum	\$38,000.00	\$38,000.00

Change to:

DESCRIPTION: Mobilization				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
14	Lump	Lump Sum	\$55,681.40	\$55,681.40

A difference of (+\$17,681.40)

Total of Change in Base Items = (+\$154,000.59)

- a. Contract Item No. 1: Alternate Bid: Temporary Signs and Barricades
Current:

DESCRIPTION: Temporary Signs and Barricades				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
1	Lump	Lump Sum	\$83,000.00	\$83,000.00

Change to:

DESCRIPTION: Temporary Signs and Barricades				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
1	Lump	Lump Sum	\$87,219.16	\$87,219.16

A difference of (+\$4,219.16)

- b. Contract Item No. 2: Alternate Bid: 2 - Inch Depth Cold Plane
Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	84,670	Square Yard	\$1.00	\$84,670.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	88,587	Square Yard	\$1.00	\$88,587.00

A difference of (+\$3,917.00)

- c. Contract Item No. 3: Alternate Bid: 2 - Inch Depth Asphaltic Wearing Course
Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	9,314	Ton	\$75.00	\$698,550.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	9,745	Ton	\$75.00	\$730,875.00

A difference of (+\$32,325.00)

d. Contract Item No. 4: Alternate Bid: 6 - Inch Depth Asphalt Patching
Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	1,105	Ton	\$110.00	\$121,550.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	1,148	Ton	\$110.00	\$126,280.00

A difference of (+\$4,730.00)

e. Contract Item No. 8: Alternate Bid: Reflectorized Raised Pavement Markers
Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	123	Each	\$6.00	\$738.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	129	Each	\$6.00	\$774.00

A difference of (+\$36.00)

f. Contract Item No. 9: Alternate Bid: Adjustment of Manholes
Current:

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	37	Each	\$100.00	\$3,700.00

Change to:

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	39	Each	\$100.00	\$3,900.00

A difference of (+\$200.00)

g. Contract Item No. 10: Alternate Bid: Adjustment of Drainage Structures
Current:

DESCRIPTION: Adjustment of Drainage Structures				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
10	37	Each	\$100.00	\$3,700.00

Change to:

DESCRIPTION: Adjustment of Drainage Structures				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
10	39	Each	\$100.00	\$3,900.00

A difference of (+\$200.00)

h. Contract Item No. 11: Alternate Bid: Adjustment of Water Valves
Current:

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	37	Each	\$35.00	\$1,295.00

Change to:

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	39	Each	\$35.00	\$1,365.00

A difference of (+\$70.00)

i. Contract Item No. 13: Alternate Bid: Shoulder Material (Earthen Fill)
Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
13	73,322	Linear Foot	\$1.25	\$91,652.50

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
13	77,106	Linear Foot	\$1.25	\$96,382.50

A difference of (+\$4,730.00)

j. Contract Item No. 17: Alternate Bid: Mobilization
Current:

DESCRIPTION: Mobilization				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
17	Lump	Lump Sum	\$120,000.00	\$120,000.00

Change to:

DESCRIPTION: Mobilization				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
17	Lump	Lump Sum	\$127,189.60	\$127,189.60

A difference of (+\$7,189.60)

Total of Change in Alternate Items = (+\$57,616.76)

Total of Change in Revised Items = (+\$211,617.35)

Reason for Change Order:

1. Deleted Work Items
N/A

2. Add Work Items
N/A

3. Revise Work Item Quantities

a-k: At the request of the Parish, more work was added to the Base Bid in order to exhaust roadway project funding.

a-j: At the request of the Parish, more work was added to the Alternate Bid in order to exhaust roadway project funding.

Attachments: The following drawings will replace those from the original contract documents.

DWG1... ASPHALT QUANTITIES TABLE (BASE BID)

DWG2... ASPHALT QUANTITIES TABLE (ALTERNATIVE 1)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$1,807,961.50
Net Increase (Decrease) from previous Change Orders No. _____ to _____: \$ <u>N/A</u>
Contract Price prior to this Change Order: \$1,807,961.50
Net increase (decrease) of this Change Order: \$211,617.35
Contract Price with all approved Change Orders: \$2,019,578.85

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 11/10/10

Date: 12/2/10

Date: 11/16/2010

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.