

Dec.

2000-0491
INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 00-12-6

An ordinance approving and authorizing the execution of Change Order No. Two (2) for Parish Project No. P960309 Davis-Barton Drainage Improvements for the West Bank Drainage Improvements to increase the contract time by 27 calendar days.

WHEREAS, Ordinance No. 98-9-5 adopted September 8, 1998 by the St. Charles Parish Council, approved and authorized the execution of a contract with Civil Construction Contractors Inc. for the construction of Davis-Barton Drainage Improvements for the West Bank Drainage Improvements in the amount of \$1,725,120.00; and

WHEREAS, that an Ordinance No. 99-9-12 adopted September 7, 1999 approved and authorized the execution of Change Order No. One (1) for the Davis-Barton Drainage Improvements for the West Bank Drainage Improvements to increase the contract amount by \$100,279.00 and increase the contract time by 45 calendar days; and

WHEREAS, that it is necessary to increase the original contract time by 27 calendar days to allow the contractor to receive his full retainage.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS,

SECTION I. That Change Order No. Two (2) to the contract for the Davis-Barton Drainage Improvements to increase the time by 27 calendar days is hereby approved.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT, BLACK, MARINO, MINNICH

NAYS: NONE

ABSENT: NONE

And the ordinance was declared adopted this 18th day of December, 2000, to become effective five (5) days after publication in the Official Journal.

Acting
CHAIRMAN. [Signature]
SECRETARY [Signature]
DLVD/PARISH PRESIDENT. 12-19-00
APPROVED. _____ DISAPPROVED _____
PARISH PRESIDENT. [Signature]
Acting
RETD/SECRETARY. 12-19-00
AT. 3:00 PM RECD BY NB

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON 12-21-00
AS ENTRY NO. 249775
IN MORTGAGE / CONVEYANCE BOOK
NO. 774 FOLIO 495

CHANGE ORDER

No. 02

DATE OF ISSUANCE November 14, 2000 EFFECTIVE DATE

OWNER St. Charles Parish
CONTRACTOR Civil Construction Contractors, Inc.
Contract:
Project: Davis Barton Drainage Improvements
OWNER's Contract No. P960309 ENGINEER's Contract No. 496-0091
ENGINEER Krebs, LaSalle, LeMieux Consultants, Inc.

You are directed to make the following changes in the Contract Documents:

Description: A 27-day time extension
Reason for Change Order: Delay in approval of Change Order No. 1
Attachments (List documents supporting change): Letter dated January 27, 2000

CHANGE IN CONTRACT PRICE
Original Contract Price \$ 1,725,120 00
Net Increase (Decrease) from previous Change Orders No 1 to ---: \$ 100,279 00
Contract Price prior to this Change Order \$ 1,825,399 00
Net increase (decrease) of this Change Order \$ 0 00
Contract Price with all approved Change Orders \$ 1,825,399 00

CHANGE IN CONTRACT TIMES
Original Contract Times. Substantial Completion. 270 days Ready for final payment: (days or dates)
Net change from previous Change Orders No. 1 to No ---. Substantial Completion: 45 Ready for final payment (days)
Contract Times prior to this Change Order Substantial Completion 10/11/99 Ready for final payment. (days or dates)
Net increase (decrease) this Change Order. Substantial Completion: 27 Ready for final payment: (days)
Contract Times with all approved Change Orders. Substantial Completion. 11/07/99 Ready for final payment (days or dates)

RECOMMENDED:

By: Michael M. Hatten
ENGINEER (Authorized Signature)

Date: 11/14/00

APPROVED:

By: Albert O. Lopez
OWNER (Authorized Signature)

Date: 12/19/2000

ACCEPTED

By: Robert J. Hatten
CONTRACTOR (Authorized Signature)

Date: 11/21/00

DJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute