

2020-0048

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)**

ORDINANCE NO. 20-2-5

An ordinance to approve and authorize the execution of Change Order No. 2 and final for the Water Tower Demolition (Project No. WWKS 95) to increase the contract time by 15 calendar days.

WHEREAS, Ordinance No. 19-5-4 adopted May 20, 2019, by the St. Charles Parish Council, approved and authorized the execution of a contract with Ashley Savarino Unlimited Construction, LLC for the Water Tower Demolition (Project No. WWKS 95) in the amount of \$167,500.00; and,

WHEREAS, it is now necessary to increase the contract time by 15 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. Two (2) and final for the Water Tower Demolition (Project No. WWKS 95) to increase the contract time by 15 calendar days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: BENEDETTO, FONSECA, DARENSBOURG GORDON, CLULEE, GIBBS,
 DUFRENE, BELLOCK, FISHER, FISHER-PERRIER
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 17th day of February, 2020, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: *[Signature]*
SECRETARY: *Michelle Spataro*
DLVD/PARISH PRESIDENT: February 18, 2020
APPROVED: DISAPPROVED:

PARISH PRESIDENT: *Matthew Jewell*
RETD/SECRETARY: February 19, 2020
AT: 8:05 am RECD BY: *[Signature]*

SECTION 00806

CHANGE ORDER

No. 2

DATE OF ISSUANCE December 12, 2019

EFFECTIVE DATE February 18, 2020

OWNER St. Charles Parish Department of Waterworks

CONTRACTOR Ashley Savarino Unlimited Construction, LLC

Contract: Water Tower Demolition

Project: Water Tower Demolition

OWNER's Contract No. WWKS 95

ENGINEER's Contract No. 89274

ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

1. Additional Contract Time:
 - a. Contract Time Request 15 Additional Days

Reason for Change Order:

1. Additional Contract Time:
 - a. The Contractor requested 15 additional days for weather delays.

Attachments:

1. Additional Contract Time:
 - a. Daily weather delay breakdown for the month of October 2019 and November 2019.
 - b. Correspondence from the Contractor requesting the additional weather delay days.

CHANGE IN CONTRACT PRICE:	
Original Contract Price	_____
\$ _____	_____
Net Increase (Decrease) from previous Change Orders No. ___ to ___:	_____
\$ _____	_____
Contract Price prior to this Change Order:	_____
\$ _____	_____
Net increase (decrease) of this Change Order:	_____
\$ _____	_____
Contract Price with all approved Change Orders:	_____
\$ _____	_____

CHANGE IN CONTRACT TIMES:	
Original Contract Times: 120 days	Substantial Completion: <u>October 18, 2019</u>
Ready for final payment: _____	(days or dates)
Net change from previous Change Order: 30 days	Substantial Completion: <u>November 18, 2019</u>
Ready for final payment: _____	(days)
Contract Times prior to this Change Order: 150 days	Substantial Completion: <u>November 18, 2019</u>
Ready for final payment: _____	(days or dates)
Net increase this Change Order: 15 days	Substantial Completion: <u>December 3, 2019</u>
Ready for final payment: _____	(days)
Contract Times with all approved Change Orders: 165 days	Substantial Completion: <u>December 3, 2019</u>
Ready for final payment: _____	(days or dates)

RECOMMENDED:

By: Mucci D. Hill
ENGINEER (Authorized Signature)

APPROVED:

By: Matte Jewell
OWNER (Authorized Signature)

ACCEPTED:

By: Ashley Savarino
CONTRACTOR (Authorized Signature)

Date: January 10, 2020

Date: 2-18-2020

Date: January 9, 2020

U LIMITED Construction

*Ashley Savarino Unlimited Construction LLC
1000 Justin Road • Metairie, Louisiana 70001
504.835.6181 Office • 504.835.8360 Fax • 985.630.2049 Mobile*

December 3, 2019

Nicci D. Gill, P.E.
Shread-Kuyrkendall & Associates, Inc.
13016 Justice Avenue
Baton Rouge, LA 70816

Re: St. Charles Parish Water Tower Demolition
Project No. WWKS 95

Dear Nicci:

Ashley Savarino Unlimited Construction LLC hereby requests a 15-day extension of time to be added to the approved revised substantial completion date of November 18, 2019. Attached are copies of our weather delay charts from October and November, 2019, which reflects 15 weather delay days.

The new substantial completion date will be today, December 3, 2019. Please be advised that the Montz tower, the last to be demolished, was taken down in full on November 27, 2019. All that is left is cleanup and any other punch out items that we have not yet been made aware of.


If you need anything else from me at this time, please let me know. Thank you for considering this extension of time for us to complete this project.

With kindest regards,


Ashley Savarino

Ashley Savarino







ASHLEY SAVARINO UNLIMITED CONSTRUCTION, LLC
WEATHER DELAY REPORT



Project Number and Project Name					Month and Year Reported Below
St. Charles Water Tower Demolition Project No. WWKS 95					October, 2019
Day of month	"X" if Work delayed by this cause				Specifics
	Precip	Temp	Wind	Dryout	
1					
2					
3					
4					
5					
6					
7					
8					
9					BEGIN MONTZ TOWER DEMO
10					
11	X				Thunderstorms (2" rain)
12			X		Windy
13					
14					
15					
16					
17					
18			X		Windy
19					
20					
21					
22	X				Rain - no work
23					
24					
25	X		X		Heavy rain & thunderstorms (2.48")
26	X		X		Heavy rain, thunderstorms & wind (4.85", 45 mph)
27					
28					
29			X		Windy
30	X		X		Rain and windy
31	X		X		Rain and windy
Total number of days this month with delay due to weather.....					9



ASHLEY SAVARINO UNLIMITED CONSTRUCTION, LLC
WEATHER DELAY REPORT



Project Number and Project Name					Month and Year Reported Below
St. Charles Water Tower Demolition Project No. WWKS 95					November, 2019
Day of month	"X" if Work delayed by this cause				Specifics
	Precip	Temp	Wind	Dryout	
1	X	Cold			Rained today
2					
3					
4					
5					
6					
7					
8			X		Windy
9					
10					
11					
12		X	X		Cold and windy
13		X			Cold
14					
15			X		Windy
16					
17					
18					
19					
20					
21					
22					
23	X				Rained - no work
24					
25					
26					
27					FINISHED TAKING DOWN MONTZ TOWER
28					
29					
30					
31					
Total number of days this month with delay due to weather.....					6