

SECTION 00805

WORK CHANGE DIRECTIVE

No. 8

DATE OF ISSUANCE 3/9/2020 EFFECTIVE DATE 3/9/2020

Owner: St. Charles Parish
Contractor: Sealevel Construction
Contract: Ellington Drainage Pump Station
Project: Ellington Drainage Pump Station
Owner's Contract No.: P080905-5D Engineer's Contract No.: 10475-323
ENGINEER: Burk-Kleinpeter, Inc.

Contractor is directed to proceed promptly with the following change(s):
Description: Supply and install a drain line with three catch basins. Also, add incidental concrete pavement for a sidewalk.

The following items will change as a result of the above:

Item No. 26, Discharge Protective Ground Slope Paving w/wwf (4" Thick): 50.0 SY (Increase)
=50.0 SY x \$85.00/SY = \$4,250.00 (Increase)

New Line Item No. 66, 8" Drainline: 215 LF x \$30.00/LF = \$6,450.00 (Increase)

Attachments: Sealevel Change Order Request -- 8" Added Drainage

Purpose for Work Change Directive:

Drainline, catch basins, and incidental pavement increase is based on directive from St. Charles Parish.

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and Contract Time, is issued due to: *(check one)*

- Non-agreement on pricing of proposed change.
- Necessity to proceed for schedule or other project reasons.

Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: \$ 10,700.00 [increase]
Contract Time 4 days [increase]

Basis of estimated change in Contract Price:

- Lump Sum
- Unit Price
- Cost of the Work
- Other

Recommended:
By: [Signature]
Engineer (Authorized Signature)

Limited Authorization By*:
By: [Signature]
Owner's Representative*

Received:
By: [Signature]
Contractor (Authorized Signature)

Title: Senior Vice President Title: *Senior Project Manager* Title: President
Date: 03/24/20 Date: *3-25-2020* Date: 3/24/20

*Owner's Representative is not authorized to finalize a Change Order nor does the Work Change Directive substitute the Change Order process as more fully set out in the General Conditions of the Construction Contract.

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____

From: SEALEVEL CONSTRUCTION, INC.
1069 HIGHWAY 3185
THIBODAUX, LA 70301 USA
Contact: JACQUES DUPLANTIS
Phone: 985-448-0970
Email: JDUPLANTIS@SEALEVELINC.COM

Project: 18267 - ELLINGTON PUMP STATION
- COR ADDED DRAINAGE
Description: 18267- ELLINGTON CHANGE ORDER
REQUEST - 8" ADDED DRAINAGE

ITEM	DESCRIPTION	BID QTY U/M	UNIT BID	AMOUNT
01	ADDED 8" DRAINAGE	215.000 LF	\$30.00	\$6,450.00
			TOTAL BID:	\$6,450.00


Project Comments

1. Change Order Request is for the addition of approximately 215 LF of 8" drainage pipe to be added to the South side of the generator concrete pad as per the attached drawings. The COR includes the addition of three (3) plastic drainage catch basins. The pipe will drain to the canal on the West side of the station.
2. COR assumes that the outfall will be open ended and not include any trash screens nor backflow preventer at discharge.
3. COR is for two (2) additional days be added to the current contract time.

Signature: _____



JACQUES DUPLANTIS



*Proposed 8" PVC
Drains from 110's
(RVP)*

SITE PLAN
SCALE 1" = 10'

PROJECT NO. _____ SHEET NO. _____ OF _____ DATE _____
PREPARED BY _____ CHECKED BY _____ APPROVED BY _____
TITLE _____