



Certified Copy

St. Charles Parish Clerk of Court  
P.O. Box 424  
Hahnville, LA 70057

Phone (985) 783-6632

**Lance Marino**  
Clerk of Court  
Parish of St. Charles

**Instrument Number: 493039**

**Book/Index: MOB**

**Document Type: CONTRACT CHANGE ORDER**

**Recording Date: 12/05/2025 3:56 PM CST**

**Grantor 1: LA CONTRACTING ENTERPRISE LLC**

**Grantee 1:**

THIS PAGE IS RECORDED AS PART OF YOUR DOCUMENT AND  
SHOULD BE RETAINED WITH ANY COPIES.

THE ATTACHED DOCUMENT IS A **CERTIFIED TRUE AND CORRECT COPY** THAT WAS  
RECORDED ON THE DATE AND TIME LISTED ABOVE AND CERTIFIED ON THE SAME.



*Aubrey Waguespack*  
Aubrey Waguespack, Deputy Clerk

**SECTION 00806**

**CHANGE ORDER**

No. 1 (Final)

DATE OF ISSUANCE 10/24/25 EFFECTIVE DATE 10/24/25

OWNER St. Charles Parish 15045 River Road Hahnville, LA 70057  
CONTRACTOR LA Contracting Enterprise, LLC 1645 Saint Patrick Street Thibodaux, LA 70301  
Contract: 22-10-01  
Project: Phase 3 Water Main Replacement in Bonnet Carre Spillway  
OWNER's Contract No. WWKS 105 ENGINEER's Contract No. WWKS 105  
ENGINEER Professional Engineering Consultants Corporation

You are directed to make the following changes in the Contract Documents:

**Description:** Revise the Following Work Item Quantities:

- a. Contract Item #: 007 Ductile Iron Pipe Fittings  
The quantity is to be changed to 124 LB. (-\$9,044.00)
- b. Contract Item #: 009 Flowable Fill  
The quantity is to be changed to 30 CY. (- \$26,250.00)

Total of Change in Work Items Quantity = (- \$35,294.00)

**Reason for Change Order:** List a reason for each Line Item listed above. *See attached example on how to fill in this information*

- 1. Deleted Work Items- None
- 2. Add Work Items- None
- 3. Revised Work Item Quantities
  - a. In order to minimize number of joints more fused fittings were used in lieu of D.I.P. (unit price item).
  - b. Less flowable fill than estimated was required (unit price item).

**Attachments:** (List documents supporting change) N/A.

MOB: 493039; Page: 1; Filed: 12/5/2025 3:56:32 PM [stcharles: AW]

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>371,000.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>  </u> to <u>  </u> ; \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>371,000.00</u>
Net increase (decrease) of this Change Order: \$ <u>(35,294.00)</u>
Contract Price with all approved Change Orders: \$ <u>335,706.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>                    </u> Ready for final payment: <u>                    </u> (days or dates)
Net change from previous Change Orders No. <u>  </u> to No. <u>  </u> ; Substantial Completion: <u>                    </u> Ready for final payment: <u>                    </u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>                    </u> Ready for final payment: <u>                    </u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>                    </u> Ready for final payment: <u>                    </u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>                    </u> Ready for final payment: <u>                    </u> (days or dates)

RECOMMENDED:  
By: [Signature]  
ENGINEER (Authorized Signature)

APPROVED:  
By: [Signature]  
OWNER (Authorized Signature)

ACCEPTED:  
By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 10/30/25

Date: 12/3/25

Date: 10/31/25

MOB: 793039; Page 2; Filed: 12/5/2025 3:56:32 PM [scharles: AW]

**2025-0341**

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF WATERWORKS)**

**ORDINANCE NO. 25-12-1**

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the Phase 3 Water Main Replacement in Bonnet Carre Spillway (Project No. WWKS 105), to decrease the contract amount by \$35,294.00.

**WHEREAS,** Ordinance No. 22-10-1 adopted on October 3, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Professional Engineering Consultants Corporation to perform engineering services for Phase 3 Water Line Replacement in Bonnet Carre Spillway (Project No. WWKS 105), in the not to exceed amount of \$86,780.00; and,

**WHEREAS,** Ordinance No. 25-3-8 adopted on March 10, 2025, by the St. Charles Parish Council, approved and authorized the execution of a Contract with LA Contracting Enterprise, LLC, for the Phase 3 Water Main Replacement in Bonnet Carre Spillway (Project No. WWKS 105), in the amount of \$371,000.00; and,

**WHEREAS,** St. Charles Parish and LA Contracting Enterprise, LLC, have mutually agreed to decrease the contract amount of \$35,294.00.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 1 (Final) for the Phase 3 Water Main Replacement in Bonnet Carre Spillway (Project No. WWKS 105), to decrease the contract amount by \$35,294.00 is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MOBLEY, FONSECA, WILSON, PILIE, COMARDELLE, O'DANIELS, DEBRULER  
NAYS: NONE  
ABSENT: SKIBA, FISHER

And the ordinance was declared adopted this 1st day of December, 2025, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Wesley Fonseca  
SECRETARY: Michelle Spadaro  
DLVD/PARISH PRESIDENT: December 2, 2025  
APPROVED: ✓ DISAPPROVED: \_\_\_\_\_

PARISH PRESIDENT: Matthew Jewell  
RETD/SECRETARY: December 4, 2025  
AT: 11:59 am RECD BY: [Signature]

CERTIFIED TRUE & CORRECT AS PER  
MINUTES DATED 12/5/2025  
Michelle Spadaro  
SECRETARY  
ST. CHARLES PARISH COUNCIL