

BALANCING CHANGE ORDER

ORIGINAL

No. 1

DATE OF ISSUANCE March 13, 2018

EFFECTIVE DATE March 13, 2018

Owner: St. Charles Parish  
 Contractor: Sealevel Construction, Inc.  
 Contract: \_\_\_\_\_  
 Project: Killona Force Main Extension  
 Owner's Contract No.: S030101 Engineer's Contract No.: 1337  
 ENGINEER: Environmental Engineering Services, Inc.

You are directed to make the following changes in the Contract Documents:

**Description:** *To balance bid quantities with actual installed quantities and to increase Contract Time.*

**Reason for Change Order:** *To close out project and to add Contract Time due to extraordinary water levels in the wetland area of the construction.*

**Attachments:** *N/A*

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>1,009,200</u>
Net Increase (Decrease) from previous Change Orders No. <u>   </u> to <u>   </u> : \$ <u>0</u>
Contract Price prior to this Change Order: \$ <u>1,009,200</u>
Net decrease of this Change Order: \$ <u>112,985</u>
Contract Price with all approved Change Orders: \$ <u>896,215</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>195</u> Ready for final payment: <u>195</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>195</u> Ready for final payment: <u>195</u> (days or dates)
Net increase ( <del>decrease</del> ) this Change Order: Substantial Completion: <u>160</u> Ready for final payment: <u>160</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>355</u> Ready for final payment: <u>355</u> (days or dates)

RECOMMENDED: \_\_\_\_\_ APPROVED: \_\_\_\_\_  
 By: [Signature] By: [Signature]  
 ENGINEER (Authorized Signature) OWNER (Authorized Signature)  
 Date: 3/13/18 Date: 3/13/18

ACCEPTED:  
 By: [Signature]  
 CONTRACTOR (Authorized Signature)  
 Date: 3/13/18