

2000-0152

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)ORDINANCE NO. 00-4-8

An ordinance approving and authorizing the execution of Change Order No. One (1) for Parish Project No. P970703 Paul Maillard Road/Boutte Canal Crossing to increase the contract amount by \$3,864.00 and to increase the contract time by 45 days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. Ordinance No. 99-9-4 adopted September 7, 1999 by the St. Charles Parish Council, approved and authorized the execution of a contract with Civil Construction Contractors, Inc. for the construction of the Paul Maillard Road/Boutte Canal Crossing in the amount of \$305,644.00.

SECTION II. That it is necessary to amend the contract to add 80 feet of 18 inch casing for a 10 inch water line and to increase the contract time by 45 calendar days to account for change order coordination and procurement of material.

SECTION III. That it is necessary to increase the contract amount by \$3,864.00 and increase the contract time by 45 calendar days.

NOW, THEREFORE, BE IT ORDAINED, THAT WE THE MEMBERS OF ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) to the contract for the Paul Maillard Road/Boutte Canal Crossing and to increase the contract amount by \$3,864.00 and increase the contract time by 45 calendar days.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, ABADIE, BLACK, MARINO, MINNICH
NAYS: NONE
ABSENT: FABRE, AUTHEMENT

And the ordinance was declared adopted this 3rd day of April, 2000 to become effective five (5) days after publication in the Official Journal.

ACTING
CHAIRMAN

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED

DISAPPROVED

PARISH PRESIDENT:

RETD/SECRETARY:

AT:

REC'D BY:

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON

AS ENTRY NO. 242253

IN ~~(MORTGAGE)~~ CONVEYANCE BOOK
NO. 748 FOLIO 555

Paul Maillard Road/
Boutte Canal Crossing

Luling, Louisiana

June, 1999

CHANGE ORDER

No. 1

DATE OF ISSUANCE March 16, 2000

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works

CONTRACTOR Civil Construction Contractors, Inc.

Contract: Per Ordinance No. 99-9-4

Project: Paul Maillard Road/Boutte Canal Crossing

OWNER's Contract No. 99-9-4

ENGINEER's Contract No. N/A

ENGINEER Chenevert Songy Rodi Soderberg, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Add 80 feet of 18-inch casing for 10-inch water line.

Reason for Change Order: Requested by Department of Waterworks.

Attachments: Letter from Engineer recommending; letter from Department of Waterworks; letter from Contractor.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>305,644.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : \$ <u>-0-</u>
Contract Price prior to this Change Order: \$ <u>305,644.00</u>
Net increase (decrease) of this Change Order: \$ <u>\$3,864.00</u>
Contract Price with all approved Change Orders: \$ <u>\$309,508.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>N/A</u> Ready for final payment: <u>150</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>150</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>150</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>45</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for final payment: <u>195</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: Jeffrey M. Floyd
ENGINEER (Authorized Signature)

By: Albert D. Pagan
OWNER (Authorized Signature)

By: Mike Sander
CONTRACTOR (Authorized Signature)

Date: March 16, 2000

Date: 4/4/2000

Date: March 16, 2000

EJCDC 910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.