

Ord.
2011-0080

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 11-3-3

An ordinance approving and authorizing the execution of Change Order No. 2 for Parish Project No P090103-4, Road Maintenance 2010, to balance the contract quantities with actual quantities resulting in a decrease of \$119,646.73 and increase in 8 calendar days.

WHEREAS, Ordinance No. 10-9-12 adopted September 20, 2010 by the St. Charles Parish Council awarded construction of Parish Project No P090103-4, Road Maintenance 2010, to Barriere Construction Co, LLC; and,

WHEREAS, Ordinance No. 10-12-5, adopted December 6, 2010 for Change Order 1 to increase the contract amount by \$211,617.35 to add additional work due to the construction bid coming in lower than estimated; and,

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with actual quantities resulting in a decrease to the contract amount by \$119,646.73 and in increase of 8 days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. To approve and authorize the execution of Change Order No. 2 for Parish Project No. P090103-4, Road Maintenance 2010, to decrease the contract amount by \$119,646.73 and in increase of 8 days.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, AUTHEMENT, RAYMOND, TASTET, BENEDETTO, HOGAN, COCHRAN, LAMBERT, NUSS

NAYS: NONE

ABSENT: NONE

And the ordinance was declared adopted this 21st day of March, 2011, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: *[Signature]*

SECRETARY: *[Signature]*

DLVD/PARISH PRESIDENT: March 22, 2011

APPROVED: DISAPPROVED:

PARISH PRESIDENT: *[Signature]*

RETD/SECRETARY: March 28, 2011

AT: 11:30 AM RECD BY: *[Signature]*

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON March 28, 2011

AS ENTRY NO. 368801

IN MORTGAGE/CONVEYANCE BOOK

NO. 1420 FOLIO 118

CHANGE ORDER

No. 2

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER: St. Charles Parish
CONTRACTOR: Barriere Construction Co., L.L.C.
Contract: St. Charles Parish Road Maintenance 2010
Project: St. Charles Parish Road Maintenance 2010
OWNER's Contract No.: P090103-4
ENGINEER: G.E.C., Inc.

ENGINEER's Contract No.: 51206102-005

You are directed to make the following changes in the Contract Documents:

Description:1. Delete the Following Work Items:

- a. Contract Item No. 7: Deleted Item: Base Bid: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
7	13	Each	\$100.00	\$1,300.00

A difference of (-\$1,300.00)

- b. Contract Item No. 8: Deleted Item: Base Bid: Adjustment of Water Valves

DESCRIPTION: Adjustment of Water Valves				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	13	Each	\$35.00	\$455.00

A difference of (-\$455.00)

- c. Contract Item No. 9: Deleted Item: Base Bid: Relocation of Infrastructure Items

DESCRIPTION: Relocation of Infrastructure Items				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	1	Lump Sum	\$20,000.00	\$20,000.00

A difference of (-\$20,000.00)**Total of Deleted Base Items = (-21,755.00)**

- a. Contract Item No. 10: Deleted Item: Alternate 1: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
10	39	Each	\$100.00	\$3,900.00

A difference of (-\$3,900.00)

b. Contract Item No. 12: Deleted Item: Alternate 1: Limestone Base

DESCRIPTION: Limestone Base				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
12	39	Cubic Yard	\$60.00	\$2,340.00

A difference of (-\$2,340.00)

Total of Deleted Alternate 1 Items = (-\$6,240.00)

a. Contract Item No. 5: Deleted Item: Alternate 2: 6 - Inch Depth Asphalt Patching

DESCRIPTION: 6-Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
5	63	Ton	\$110.00	\$6,930.00

A difference of (-\$6,930.00)

b. Contract Item No. 7: Deleted Item: Alternate 2: Adjustment of Manholes

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
7	2	Each	\$100.00	\$200.00

A difference of (-\$200.00)

c. Contract Item No. 8: Deleted Item: Alternate 2: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	2	Each	\$100.00	\$200.00

A difference of (-\$200.00)

d. Contract Item No. 9: Deleted Item: Alternate 2: Adjustment of Water Valves

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	2	Each	\$35.00	\$70.00

A difference of (-\$70.00)

e. Contract Item No. 12: Deleted Item: Alternate 2: Undercutting

DESCRIPTION: Undercutting				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
12	92	Cubic Yard	\$6.00	\$552.00

A difference of (-\$552.00)

Total of Deleted Alternate 2 Items = (-\$7,952.00)

Total of Deleted Items = (-\$35,947.00)

2. Add the Following Work Items:

a. Contract Item No. 15: Base Bid: Plastic Railroad Striping

DESCRIPTION: Plastic Railroad Striping				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
15	2	Each	\$440.00	\$880.00

A difference of (+\$880.00)

Total of Addition in Base Items = (+\$880.00)

a. Contract Item No. 18: Alternate 1: Shape and Grade (Estay Ln.)

DESCRIPTION: Shape and Grade (Estay Ln.)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
18	440.28	Square Yard	\$12.00	\$5,283.36

A difference of (+\$5,283.36)

b. Contract Item No. 19: Alternate 1: Temporary Signs and Barricades (Estay Ln.)

DESCRIPTION: Temporary Signs and Barricades (Estay Ln.)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
19	1	Lump Sum	\$500.00	\$500.00

A difference of (+\$500.00)

c. Contract Item No. 20: Alternate 1: Mobilization (Estay Ln.)

DESCRIPTION: Mobilization (Estay Ln.)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
20	1	Lump Sum	\$8,750.00	\$8,750.00

A difference of (+\$8,750.00)

Total of Addition in Alternate 1 Items = (+\$14,533.36)

a. Contract Item No. 16: Alternate 2: Catch Basin Rehabilitation (Stanton Hall)

DESCRIPTION: Catch Basin Rehabilitation (Stanton Hall)				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
16	1	Each	\$2,200.00	\$2,200.00

A difference of (+\$2,200.00)

b. Contract Item No. 17: Alternate 2: Railroad Insurance

DESCRIPTION: Railroad Insurance				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
17	1	Lump Sum	\$2,642.00	\$2,642.00

A difference of (+\$2,642.00)

c. Contract Item No. 18: Alternate 2: Railroad Permit

DESCRIPTION: Railroad Permit				<input type="checkbox"/> Base Bid or <input checked="" type="checkbox"/> Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
18	1	Lump Sum	\$600.00	\$600.00

A difference of (+\$600.00)

Total of Addition in Alternate 2 Items = (+\$5,442.00)

Total of Additional Items = (+\$20,855.36)

3. Revise the Following Work Item Quantities:

a. Contract Item No. 2: Base Bid: 2 - Inch Depth Cold Plane

Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input checked="" type="checkbox"/> Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	32,915	Square Yard	\$1.00	\$32,915.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input checked="" type="checkbox"/> Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	30,815.59	Square Yard	\$1.00	\$30,815.59

A difference of (-\$2,099.41)

b. Contract Item No. 3: Base Bid: 2 - Inch Depth Asphaltic Wearing Course

Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input checked="" type="checkbox"/> Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	3,621	Ton	\$75.00	\$271,575.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input checked="" type="checkbox"/> Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	3634.84	Ton	\$75.00	\$272,613.00

A difference of (+\$1,038.00)

c. Contract Item No. 4: Base Bid: 6 - Inch Depth Asphalt Patching

Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input checked="" type="checkbox"/> Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	824	Ton	\$110.00	\$90,640.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input checked="" type="checkbox"/> Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	821.64	Ton	\$110.00	\$90,380.40

A difference of (-\$259.60)

d. Contract Item No. 5: Base Bid: Reflectorized Raised Pavement Markers

Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
5	42	Each	\$6.00	\$252.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
5	19	Each	\$6.00	\$114.00

A difference of (-\$138.00)

e. Contract Item No. 6: Base Bid: Adjustment of Manholes

Current:

DESCRIPTION: Adjustment of Manholes				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	13	Each	\$100.00	\$1,300.00

Change to:

DESCRIPTION: Adjustment of Manholes				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	7	Each	\$100.00	\$700.00

A difference of (-\$600.00)

f. Contract Item No. 10: Base Bid: Shoulder Material (Earthen Fill)

Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
10	24,900	Linear Foot	\$1.25	\$31,125.00

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
10	27,585	Linear Foot	\$1.25	\$34,481.25

A difference of (+\$3,356.25)

g. Contract Item No. 11: Base Bid: 4 - Inch Wide Thermoplastic Reflective Striping

Current:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	12,973	Linear Foot	\$0.50	\$6,486.50

Change to:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	11,996	Linear Foot	\$0.50	\$5,998.00

A difference of (-\$488.50)

h. Contract Item No. 12: Base Bid: Single Head Arrow (125 mil)

Current:

DESCRIPTION: Single Head Arrow (125 mil)				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
12	9	Each	\$215.00	\$1,935.00

Change to:

DESCRIPTION: Single Head Arrow (125 mil)				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
12	11	Each	\$215.00	\$2,365.00

A difference of (+\$430.00)

Total of Change in Base Items = (+\$1,238.74)

a. Contract Item No. 2: Alternate 1: 2 - Inch Depth Cold Plane

Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	88,587	Square Yard	\$1.00	\$88,587.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	78,382.57	Square Yard	\$1.00	\$78,382.57

A difference of (-\$10,204.43)

b. Contract Item No. 3: Alternate 1: 2 - Inch Depth Asphaltic Wearing Course

Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	9,745	Ton	\$75.00	\$730,875.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	9,455.41	Ton	\$75.00	\$709,155.75

A difference of (-\$21,719.25)

c. Contract Item No. 4: Alternate 1: 6 - Inch Depth Asphalt Patching

Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	1,148	Ton	\$110.00	\$126,280.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	856.83	Ton	\$110.00	\$94,251.30

A difference of (-\$32,028.70)

d. Contract Item No. 5: Alternate 1: 8 - Inch Portland Cement Concrete Pavement

Current:

DESCRIPTION: 8 - Inch Portland Cement Concrete Pavement				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
5	231	Square Yard	\$80.00	\$18,480.00

Change to:

DESCRIPTION: 8 - Inch Portland Cement Concrete Pavement				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
5	233.11	Square Yard	\$80.00	\$18,648.80

A difference of (+\$168.80)

e. Contract Item No. 6: Alternate 1: Sawcutting

Current:

DESCRIPTION: Sawcutting				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	462	Linear Foot	\$8.00	\$3,696.00

Change to:

DESCRIPTION: Sawcutting				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	146.5	Linear Foot	\$8.00	\$1,172.00

A difference of (-\$2,524.00)

f. Contract Item No. 7: Alternate 1: Concrete Curb Repair.

Current:

DESCRIPTION: Concrete Curb Repair				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
7	151	Linear Foot	\$35.00	\$5,285.00

Change to:

DESCRIPTION: Concrete Curb Repair				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
7	105	Linear Foot	\$35.00	\$3,675.00

A difference of (-\$1,610.00)

g. Contract Item No. 8: Alternate 1: Reflectorized Raised Pavement Markers

Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	129	Each	\$6.00	\$774.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	67	Each	\$6.00	\$402.00

A difference of (-\$372.00)

h. Contract Item No. 9: Alternate 1: Adjustment of Manholes

Current:

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	39	Each	\$100.00	\$3,900.00

Change to:

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	12	Each	\$100.00	\$1,200.00

A difference of (-\$2,700.00)

i. Contract Item No. 11: Alternate 1: Adjustment of Water Valves

Current:

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	39	Each	\$35.00	\$1,365.00

Change to:

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	5	Each	\$35.00	\$175.00

A difference of (-\$1,190.00)

j. Contract Item No. 13: Alternate 1: Shoulder Material (Earthen Fill)

Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
13	77,106	Linear Foot	\$1.25	\$96,382.50

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
13	50,426	Linear Foot	\$1.25	\$63,032.50

A difference of (-\$33,350.00)

k. Contract Item No. 14: Alternate 1: Four (4) Inch Wide Thermoplastic Reflective Striping

Current:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
14	12,483	Linear Foot	\$0.50	\$6,241.50

Change to:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT-PRICE EXTENSION (<i>Quantity times Unit Price</i>)
14	12,272.5	Linear Foot	\$0.50	\$6,136.25

A difference of (-\$105.25)

Total of Change in Alternate 1 Items = (-\$105,634.83)

a. Contract Item No. 2: Alternate 2: 2 - Inch Depth Cold Plane

Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	1,076	Square Yard	\$1.00	\$1,076.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	977.78	Square Yard	\$1.00	\$977.78

A difference of (-\$98.22)

b. Contract Item No. 3: Alternate 2: 2 - Inch Depth Asphaltic Wearing Course

Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	118	Ton	\$75.00	\$8,850.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	123.1	Ton	\$75.00	\$9,232.50

A difference of (+\$382.50)

c. Contract Item No. 4: Alternate 2: 3 - Inch Depth Asphaltic Wearing Course

Current:

DESCRIPTION: 3 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	452	Ton	\$75.00	\$33,900.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	524.25	Ton	\$75.00	\$39,318.75

A difference of (+\$5,418.75)

d. Contract Item No. 6: Alternate 2: Reflectorized Raised Pavement Markers

Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	5	Each	\$6.00	\$30.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	2	Each	\$6.00	\$12.00

A difference of (-\$18.00)

e. Contract Item No. 10: Alternate 2: Shoulder Material (Earthen Fill)

Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	3,204	Linear Foot	\$1.25	\$4,005.00

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	3,121	Linear Foot	\$1.25	\$3,901.25

A difference of (-\$103.75)

f. Contract Item No. 11: Alternate 2: Net Section Common Excavation

Current:

DESCRIPTION: Net Section Common Excavation				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
11	1,767	Cubic Yard	\$10.00	\$17,670.00

Change to:

DESCRIPTION: Net Section Common Excavation				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
11	1,697.71	Cubic Yard	\$10.00	\$16,977.10

A difference of (-\$692.90)

g. Contract Item No. 13: Alternate 2: 12 – Inch Structural Fill

Current:

DESCRIPTION: 12 – Inch Structural Fill				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
13	1,015	Cubic Yard	\$22.00	\$22,330.00

Change to:

DESCRIPTION: 12 – Inch Structural Fill				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
13	885.76	Cubic Yard	\$22.00	\$19,486.72

A difference of (-\$2,843.28)

h. Contract Item No. 14: Alternate 2: 8 – Inch Limestone Base

Current:

DESCRIPTION: 8 – Inch Limestone Base				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
14	615	Cubic Yard	\$90.00	\$55,350.00

Change to:

DESCRIPTION: 8 – Inch Limestone Base				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
14	590.51	Cubic Yard	\$90.00	\$53,145.90

A difference of (-\$2,204.10)

Total of Change in Alternate 2 Items = (-\$159.00)

Total of Change in Revised Items = (-\$104,555.09)

Total of Change in Deleted, Additional, and Revised Items = (-\$119,646.73)

Reason for Change Order:

1. Deleted Work Items

a -c: Items were not required.

a-b: Items were not required.

a-e: Items were not required.

2. Add Work Items

a : Railroad Crossing Emblems were required on Evangeline Rd.

a -c: At the request of the Parish, more work was added to Alternate 1 in order to facilitate additional construction on Estay Ln.

a : Reconstruction of a drainage structure was required on Stanton Hall Dr.

b -c: In Order to facilitate the reconstruction of Railroad Ave., permitting and additional insurance was required

3. Revise Work Item Quantities

a -h: Quantities were revised to match actual work performed in the field.

a -k: Quantities were revised to match actual work performed in the field.

a -h: Quantities were revised to match actual work performed in the field.

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$1,807,961.50</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>1</u> : <u>\$ 211,617.35</u>
Contract Price prior to this Change Order: <u>\$ 2,019,578.85</u>
Net increase (decrease) of this Change Order: <u>\$ -119,646.73</u>
Contract Price with all approved Change Orders: <u>\$ 1,899,932.12</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>90 days</u> Ready for final payment: <u>January 16, 2011</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion: <u>0 days</u> Ready for final payment: <u>January 16, 2011</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>90 days</u> Ready for final payment: <u>January 16, 2011</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>8 days</u> Ready for final payment: <u>January 24, 2011</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>98 days</u> Ready for final payment: <u>January 24, 2011</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 2/1/11

Date: 3/28/11

Date: 2/2/2011

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.