

ORD.

2005-0365

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WASTEWATER)**

ORDINANCE NO. 05-12-39

An ordinance to approve and authorize the execution of Change Order No. One (1) for Parish Project S000601, Luling Oxidation Pond Wetland Assimilation, to decrease the contract amount by \$21,400.00.

WHEREAS, Ordinance No. 05-12-38, adopted December 19, 2005 by the St. Charles Parish Council, approved and authorized the execution of a contract with Fleming Construction, Co., Inc. for the construction of Parish Project S000601, Luling Oxidation Pond Wetland Assimilation; and,

WHEREAS, Change Order No. One (1) is necessary since St. Charles Parish Department of Wastewater, in an effort to reduce the overall construction cost of the project, has negotiated with the Contractor and agreed to install the timber piles for the aerial crossing portion of the project.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. One (1) for Parish Project S000601, Luling Oxidation Pond Wetland Assimilation, to decrease the overall contract amount by \$21,400.00 is hereby approved.

SECTION II. That the Parish President is hereby authorized to execute said Change Order No. One (1).

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: FAUCHEUX, HILAIRE, FABRE, RAMCHANDRAN, BLACK

NAYS: NONE

ABSENT: MARINO, WALLS, DUHE, MINNICH

And the ordinance was declared adopted this 19th day of December, 2005, to become effective five (5) days after publication in the Official Journal.

CO Luling Oxidation Pond Wetland Assimilation

CHAIRMAN: [Signature]
 SECRETARY: [Signature]
 DLVD/PARISH PRESIDENT: December 20, 2005
 APPROVED: _____ DISAPPROVED: _____
 PARISH PRESIDENT: Albert D. Laque
 RETD/SECRETARY: December 20, 2005
 AT: 3:45pm RECD BY: Bj2 kb

RECORDED IN THE ST. CHARLES PARISH
 CLERK OF COURT OFFICE
 ON January 3, 2006
 AS ENTRY NO. 314230
 IN MORTGAGE/CONVEYANCE BOOK
 NO. 1116 FOLIO 446

SECTION 00806

CHANGE ORDER

No. One (1)

DATE OF ISSUANCE: 30-Nov-05 EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Wastewater
 CONTRACTOR Fleming Construction Co., Inc.
 Contract Luling Oxidation Pond Wetland Assimilation
 Project: Luling Oxidation Pond Wetland Assimilation
 OWNER's Contract No. S000601 ENGINEER's Contract No. N/A
 ENGINEER St. Charles Parish Department of Wastewater

You are directed to make the following changes in the Contract Documents:
 Description:

See Attachment No. 1 - Description of Changes

Reason for Change Order:

Parish will install timber piles at aerial crossing; thus, reducing the original contract amount.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE
Original Contract Price: \$ <u>91,920.00</u>
Net increase (decrease) from previous Change Orders No. _____ to No. _____ \$ <u>N/A</u>
Contract Price prior to this Change Order \$ <u>91,920.00</u>
Net increase (decrease) of this Change Order: \$ <u>(21,400.00)</u>
Contract price with all approved Change Orders: \$ <u>70,520.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. _____ to No. _____ Substantial Completion: <u>zero</u> Ready for final payment: <u>zero</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>zero</u> Ready for final payment: <u>zero</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

By: Cassidy E. Bush
(Authorized Signature)

Date: 11/29/05

APPROVED:

By: Albert D. Hayes
OWNER (Authorized Signature)

Date: 12/20/2005

ACCEPTED:

By: John D. Malley
CONTRACTOR (Authorized Signature)

Date: 11/30/05

EJCDC 1910-9-B (1998 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute

END OF SECTION

00806-1

ATTACHMENT 1 - DESCRIPTION OF CHANGES
 PARISH PROJECT NO. S000601, LULING POND WETLAND ASSIMILATION
 CHANGE ORDER NO. 1

ITEM NO	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL CONTRACT		CHANGE ORDER No. 1		TOTAL TO DATE		INCREASES	DECREASES	DELETIONS	ADDITIONS
				QUANTITY	COST	QUANTITY	COST	QUANTITY	COST				
1	18" Duclite Iron Pipe	LF	230.00	80	\$ 18,400.00	80	(\$3,400.00)	80	\$ 15,000.00		\$ (3,400.00)		
2	18" High Density Polyethylene Pipe	LF	46.00	620	\$ 28,520.00			620	\$ 28,520.00				
3	Aerial Crossing Supports	Lump Sum	18,500.00	1	\$ 18,500.00	1	(\$9,000.00)	1	\$ 9,500.00		\$ (9,000.00)		
4	Concrete Control Structures	Each	2,500.00	2	\$ 5,000.00			2	\$ 5,000.00				
5	Concrete Catch Basin	Each	2,500.00	1	\$ 2,500.00			1	\$ 2,500.00				
6	Mobilization	Lump Sum	14,000.00	1	\$ 14,000.00	1	(\$9,000.00)	1	\$ 5,000.00		\$ (9,000.00)		
7	Relocation of Infrastructure	Lump Sum	5,000.00	1	\$ 5,000.00			1	\$ 5,000.00				
TOTALS					\$ 91,920.00		(\$21,400.00)		\$ 70,520.00	\$0.00	(\$21,400.00)	\$0.00	\$0.00

RESULTING CREDIT TO ST. CHARLES PARISH FOR CHANGE ORDER NO. 1 \$ **21,400.00**