

CHANGE ORDER

No. 1

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER: St. Charles Parish

CONTRACTOR: Barriere Construction Co., L.L.C.

Contract: St. Charles Parish Road Maintenance 2013

Project: St. Charles Parish Road Maintenance 2013

OWNER's Contract No.: P111002-12

ENGINEER's Contract No.: 51206105.012

ENGINEER: G.E.C., Inc.

You are directed to make the following changes in the Contract Documents:

Description:

a. Delete the Following Work Items:

a. Contract Item No. 7: Base Bid: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
7	11	Each	\$50.00	\$550.00

A difference of (- \$550.00)

b. Contract Item No. 9: Base Bid: Relocation of Infrastructure Items

DESCRIPTION: Relocation of Infrastructure Items				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	1	Lump Sum	\$20,000.00	\$20,000.00

A difference of (- \$20,000.00)

c. Contract Item No. 11: Base Bid: Shoulder Material (Stone Fill)

DESCRIPTION: Shoulder Material (Stone Fill)				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	11,018	Linear Foot	\$3.00	\$33,054.00

A difference of (- \$33,054.00)

Total of Deleted Base Items = (- \$53,604.00)

a. Contract Item No. 7: Alternate Bid 1: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
7	10	Each	\$50.00	\$500.00

A difference of (- \$500.00)

b. Contract Item No. 11: Alternate Bid 1: Shoulder Material (Stone Fill)

DESCRIPTION: Shoulder Material (Stone Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	10,447	Linear Foot	\$3.00	\$31,341.00

A difference of (- \$31,341.00)

Total of Deleted Alternate 1 Items = (- \$31,841.00)

Total of Deleted Items = (- \$85,445.00)

b. Add the Following Work Items:

a. Contract Item No. 15: Base Bid: Railroad Striping

DESCRIPTION: Railroad Striping				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
15	1	Each	\$3,575.00	\$3,575.00

A difference of (+ \$3,575.00)

Total of Added Base Items = (+ \$3,575.00)

Total of Added Items = (+ \$3,575.00)

c. Revise the Following Work Item Quantities:

a. Contract Item No. 2: Base Bid: 2 - Inch Depth Cold Plane
Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	47,744	Square Yard	\$1.00	\$47,744.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
2	44,920	Square Yard	\$1.00	\$44,920.00

A difference of (- \$2,824.00)

b. Contract Item No. 3: Base Bid: 2-Inch Depth Asphaltic Wearing Course
Current:

DESCRIPTION: 2-Inch Depth Asphaltic Wearing Course				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	5,252	Ton	\$80.00	\$420,160.00

Change to:

DESCRIPTION: 2-Inch Depth Asphaltic Wearing Course				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
3	4,844.00	Ton	\$80.00	\$387,520.00

A difference of (- \$32,640.00)

c. Contract Item No. 4: Base Bid: 6 - Inch Depth Asphalt Patching
Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	596	Ton	\$125.00	\$74,500.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
4	423	Ton	\$125.00	\$52,875.00

A difference of (- \$21,625.00)

d. Contract Item No. 5: Base Bid: Reflectorized Raised Pavement Markers
Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
5	44	Each	\$6.00	\$264.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
5	42	Each	\$6.00	\$252.00

A difference of (- \$12.00)

e. Contract Item No. 6: Base Bid: Adjustment of Manholes
Current:

DESCRIPTION: Adjustment of Manholes				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	11	Each	\$100.00	\$1,100.00

Change to:

DESCRIPTION: Adjustment of Manholes				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
6	10	Each	\$100.00	\$1,000.00

A difference of (- \$100.00)

f. Contract Item No. 8: Base Bid: Adjustment of Water Valves
Current:

DESCRIPTION: Adjustment of Water Valves				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	11	Each	\$35.00	\$385.00

Change to:

DESCRIPTION: Adjustment of Water Valves				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
8	7	Each	\$35.00	\$245.00

A difference of (- \$140.00)

g. Contract Item No. 10: Base Bid: Shoulder Material (Earthen Fill)

Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	11,018	Linear Foot	\$1.25	\$13,772.50

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	26,960	Linear Foot	\$1.25	\$33,700.00

A difference of (+ \$19,927.50)

h. Contract Item No. 12: Base Bid: Shoulder Material (Reclaimed Asphalt Pavement)

Current:

DESCRIPTION: Shoulder Material (Reclaimed Asphalt Pavement)				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
12	11,018	Linear Foot	\$1.50	\$16,527.00

Change to:

DESCRIPTION: Shoulder Material (Reclaimed Asphalt Pavement)				X Base Bid or <input type="checkbox"/> Alt.#
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
12	2,342	Linear Foot	\$1.50	\$3,513.00

A difference of (- \$13,014.00)

Total of Change in Base Items = (- \$50,427.50)

a. Contract Item No. 2: Alternate Bid 1: 2 - Inch Depth Cold Plane

Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	42,935	Square Yard	\$1.00	\$42,935.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	43,104	Square Yard	\$1.00	\$43,104.00

A difference of (+ \$169.00)

b. Contract Item No. 3: Alternate Bid 1: 2 - Inch Depth Asphaltic Wearing Course

Current:

DESCRIPTION: 2-Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	4,723	Ton	\$80.00	\$377,840.00

Change to:

DESCRIPTION: 2-Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	5,118	Ton	\$80.00	\$409,440.00

A difference of (+ \$31,600.00)

c. Contract Item No. 4: Alternate Bid 1: 6 - Inch Depth Asphalt Patching
Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	898	Ton	\$125.00	\$112,250.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	997	Ton	\$125.00	\$124,625.00

A difference of (+ \$12,375.00)

d. Contract Item No. 5: Alternate Bid 1: Reflectorized Raised Pavement Markers
Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	42	Each	\$6.00	\$252.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	38	Each	\$6.00	\$228.00

A difference of (- \$24.00)

e. Contract Item No. 6: Alternate Bid 1: Adjustment of Manholes
Current:

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
6	10	Each	\$100.00	\$1,000.00

Change to:

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
6	6	Each	\$100.00	\$600.00

A difference of (- \$400.00)

f. Contract Item No. 8: Alternate Bid 1: Adjustment of Water Valves
Current:

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
8	10	Each	\$35.00	\$350.00

Change to:

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
8	4	Each	\$35.00	\$140.00

A difference of (- \$210.00)

g. Contract Item No. 9: Alternate Bid 1: Shoulder Material (Earthen Fill)

Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	10,447	Linear Foot	\$1.25	\$13,058.75

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
9	21,854	Linear Foot	\$1.25	\$27,317.50

A difference of (+ \$14,258.75)

h. Contract Item No. 11: Alternate Bid 1: Shoulder Material (Reclaimed Asphalt Pavement)

Current:

DESCRIPTION: Shoulder Material (Reclaimed Asphalt Pavement)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	19,856	Linear Foot	\$1.50	\$29,784.00

Change to:

DESCRIPTION: Shoulder Material (Reclaimed Asphalt Pavement)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (<i>Quantity times Unit Price</i>)
11	11,586	Linear Foot	\$1.50	\$17,379.00

A difference of (- \$12,405.00)

Total of Change in Alternate Bid 1 Items = (+ \$45,363.75)

Total of Change in Revised Items = (- \$5,063.75)

Total of Change in Deleted, Added, and Revised Items = (- \$86,933.75)

Reason for Change Order:

1. Deleted Work Items

a-c: Items were not required.

a-b: Items were not required.

2. Add Work Items

a: Additional Railroad Striping was required.

3. Revised Work Item Quantities

a-h: Quantities were revised to match actual work performed in the field.

a-h: Quantities were revised to match actual work performed in the field.

Adjustment in Contract Time:

No adjustment in Contract time was required.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$1,442,367.25
Net Increase (Decrease) from previous Change Orders No. _____ to _____: \$ <u>N/A</u>
Contract Price prior to this Change Order: \$1,442,367.25
Net increase (decrease) of this Change Order: <u>-\$86,933.75</u>
Contract Price with all approved Change Orders: \$1,355,433.50

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>80 Days</u> Ready for final payment: <u>December 19, 2013</u> (days or dates)
Net change from previous Change Orders No. _____ to No. _____: Substantial Completion: <u>0 Days</u> Ready for final payment: <u>December 19, 2013</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>80 Days</u> Ready for final payment: <u>December 19, 2013</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>0 Days</u> Ready for final payment: <u>December 19, 2013</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>80 Days</u> Ready for final payment: <u>December 19, 2013</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: Aid Ironard
ENGINEER (Authorized Signature)

By: _____
OWNER (Authorized Signature)

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 2/13/14

Date: _____

Date: 2/10/2014

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.