

CHANGE ORDER

No. One

---

PROJECT: St. Charles Parish DATE OF ISSUANCE:  
Wastewater Regionalization Program  
Bayou Gauche/Paradis Pump Station & Force Main

CONTRACTOR: Fleming Construction Co. St. Charles Parish Project No. S-98-01-03

ENGINEER: Camp Dresser & McKee Inc.

CONTRACT FOR: \$3,524,425.00

ENGINEER's Project No. 8285-22583-B/G

---

You are directed to make the following changes in the Contract Documents:

Description: 1. Additional 18" pipe line requested by owner  
2. Upgrade Paradis pumps from 30hp to 50hp

Purpose of Change Order: 1. Complete pipe line along Hwy 90  
2. Upgrade as a result of correctional facility tying into system.

Attachments: (list documents supporting change)

See Attached

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract Time

\$ 3,524,425.00

\$ 330 days

days or date

Previous Change Order No. 1

Net change from previous Change Orders

\$ N/A

\$ -0-

days

Contract Price Prior to this Change Order

Contract Time Prior to this Change Order

\$ 3,524,425.00

\$ 330 days -

days or date

Net Increase of this Change Order

Net Increase of this Change Order

\$ 113,879.37

\$ 60

days

Contract Price with all approved  
Change Orders

Contract Time with all approved  
Change Orders

\$ 3,638,304.34

\$ 390

days or date

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit, markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.

RECOMMENDED:

APPROVED:

APPROVED:

by

Engineer

by

Owner

by

Contractor

Mr.

Daniel M. Gerrity, P.E.

Mr. Alber Laque

Mr. Carlton Ware