

Ord.

2011-0339

**INTRODUCED BY: V.J. ST. PIERRE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO.: 11-11-5

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for Parish Project No P090403, Drainage Improvements – Dianne Pump Station Bar Screen Cleaners, to balance the contract quantities with actual quantities resulting in a decrease of \$10,000.

WHEREAS, Ordinance No. 11-2-10 adopted February 21, 2011 by the St. Charles Parish Council awarded construction of Parish Project No P090403, Drainage Improvements – Dianne Pump Station Bar Screen Cleaners to Volute, Inc.; and,

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with actual quantities resulting in a decrease to the contract amount by \$10,000.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. To approve and authorize the execution of Change Order No. 1 (Final) for Parish Project No P090403, Drainage Improvements – Dianne Pump Station Bar Screen Cleaners, to balance the contract quantities with actual quantities resulting in a decrease of \$10,000.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, AUTHEMENT, RAYMOND, BENEDETTO, HOGAN, COCHRAN, LAMBERT, NUSS

NAYS: NONE

ABSENT: TASTET

And the ordinance was declared adopted this 7th day of November, 2011, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]
SECRETARY: [Signature]
DLVD/PARISH PRESIDENT: November 8, 2011
APPROVED: _____ DISAPPROVED: _____

PARISH PRESIDENT: [Signature]
RETD/SECRETARY: November 9, 2011
AT: 8:45Am RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON November 9, 2011
AS ENTRY NO. 374449
IN MORTGAGE/CONVEYANCE BOOK
NO. 1449 FOLIO 705

CHANGE ORDER

No. 1 (FINAL)

DATE OF ISSUANCE: September 19, 2011

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR Volute, INC

Contract: Drainage Improvements- Dianne Pump Station Bar Screen Cleaners

Project: Dianne Pump Station Bar Screen Cleaners

OWNER's Contract No. P090403

ENGINEER's Project No. 0904

ENGINEER Professional Engineering and Environmental Consultants, INC.

You are directed to make the following changes in the Contract Documents:

Description:

1. Delete the Following Work Items:

A. Contract Item No.3 Relocation of Infrastructure

(\$10,000.00)

TOTAL CHANGE IN PROJECT COST (\$10,000.00)

Reason for Change Order:

This work item was not performed.

Attachments: N/A

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$483,000.00</u>
Net Increase (Decrease) from previous Change Orders No. ___ to ___: <u>\$0.00</u>
Contract Price prior to this Change Order: <u>\$483,000.00</u>
Net decrease of this Change Order: <u>\$10,000.00</u>
Contract Price with all approved Change Orders: <u>\$473,000.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: 120 Calendar days Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion <u>-0-</u> Ready for final payment <u>-0-</u>
Contract Times prior to this Change Order: 120 Calendar days Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: -0- Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: 120 days Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: Mo Sabl
ENGINEER (Authorized Signature)

APPROVED:

By: V. V. V.
OWNER (Authorized Signature)

ACCEPTED:

By: Charles Thompson
CONTRACTOR (Authorized Signature)

Date: 9/19/11

Date: 11/9/11

Date: 9/22/11

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

ATTACHMENT NO 1 - DESCRIPTION OF CHANGES

P090403-Dianne Pump Station Bar Screen Cleaners

Item No.	Description	Unit	Unit Price	Original Contract		Change Order No. 1		Change Order No. 2		Total to Date		Increases	Decreases	Deletions	Additions
				Quantity	Cost	Quantity	Cost	Quantity	Cost	Quantity	Cost				
1	Mobilization/Demobilization	LS	\$10,000.00	1	\$10,000.00					1.00	\$10,000.00				
2	Bar Screens	LS	\$460,600.00	1	\$460,600.00					1.00	\$460,600.00				
3	Infrastructure	LS	\$10,000.00	1	\$10,000.00	LS	\$10,000.00			LS	\$0.00			\$10,000.00	
4	Sign	LS	\$2,400.00	1	\$2,400.00					1.00	\$2,400.00				
				TOTALS:	\$483,000.00	\$10,000.00	\$0.00	\$473,000.00	\$0.00	\$0.00	\$10,000.00	\$0.00	\$0.00	\$10,000.00	\$0.00

RESULTING COST DECREASE TO ST. CHARLES PARISH \$10,000.00 2.07% of Base Bid