

CHANGE ORDER NO. 1

Date: November 5, 2008

PROJECT NAME: Bonnet Carre Spillway Parish Road Repairs

JOB NUMBER: P080701

OWNER: St. Charles Parish

CONTRACTOR: Boh Bros. Construction Co., LLC

PROJECT ENGINEER: C. J. Savoie Consulting Engineers, Inc.

Change Order to contract made and agreed upon on August 29, 2008
between above Owner and Contractor. This Change Order shall be binding upon said
Contract and the plans and specifications as set forth therein:

NATURE OF CHANGE:

INCREASE:

<u>Item No.</u>	<u>Description</u>	<u>Quantity Change</u>	<u>Unit Price</u>	<u>Total</u>
2.	1½" Asph. Base Course	+ 58.16 Tons	\$ 125.00/Ton	\$ 7,270.00
3.	1½" Asph. Wearing Course	+ 972.64 Tons	\$ 125.00/Ton	\$ 121,580.00
10. co # 1	Milling	+ 5006 SY	\$ 2.60/SY	\$ 13,015.60
11. co # 1	Striping	Lump Sum	Lump Sum	\$ 8,990.00
12. co # 1	Airport Parking Lot	Lump Sum	Lump Sum	\$ 7,000.00
TOTAL INCREASE				\$ 157,855.60

DECREASE:

<u>Item No.</u>	<u>Description</u>	<u>Quantity Change</u>	<u>Unit Price</u>	<u>Total</u>
1.	8" Pulverization/Soil Cement	- 8750 SY	\$ 10.00/Ton	\$ 87,500.00
4.	8" Asphalt Finish Patch	- 72.88 Tons	\$ 200.00/Ton	\$ 14,576.00
TOTAL DECREASE				\$ 102,076.00

NET INCREASE \$ 55,779.60

Contract Amount..... **\$ 489,700.00**

Previous Change Order..... **\$ 0.00**

This Change Order (Increase) Change Order # 1..... **\$ 55,779.60**

New Total Contract Amount..... **\$ 545,479.60**

Number of Days (Increase or Decrease) 0 Days

APPROVED:

V. J. St. Pierre, Parish President
St. Charles Parish

CONTRACTOR:

Robert S. Boh, President and CEO
Boh Bros. Construction Co., LLC

ENGINEER:

C. J. Savoie, P. E.
C. J. Savoie Consulting Engineers, Inc.

Attest