

Ord.

2000-0157

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WASTEWATER)**

ORDINANCE NO. 00-4-11

An ordinance to approve and to authorize the execution of Change Order No. One (1) for the Paradis Force Main Project to increase the contract time by 6 days and to increase the contract price by \$67,740.39.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 99-7-5, adopted by St. Charles Parish Council, approved and authorized the execution of a contract with "K" Construction, Inc. for the construction of a force main in the amount of \$250,775.00, and

SECTION II. That it is necessary to amend the contract to adjust the contract time by 6 days to account for delays encountered in the through the improper location of underground utilities and to provide for the purchase of pipe that was not included in the original bid tabulation through a transposition error, and

SECTION VI. That it is necessary to increase the contract time by 6 days and the contract price by \$67,740.39.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) to the contract for the Paradis Force Main Project and to increase the contract time by 6 days and to increase the contract price by \$67,740.39.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, BLACKE, MARINO, MINNICH
NAYS: NONE
ABSENT: AUTHEMENT

And the ordinance was declared adopted this 3rd day of April, 2000 to become effective five (5) days after publication in the Official Journal.

ACTING CHAIRMAN: Abraham C. Abadie
SECRETARY: Joan Beanel
DLVD/PARISH PRESIDENT: 4-4-00
APPROVED: [Signature] DISAPPROVED: _____
PARISH PRESIDENT: Albert D. Laque
RETD/SECRETARY: 4-4-00
AT: 3:40 PM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH CLERK OF COURT OFFICE
ON 4-6-00
AS ENTRY NO. 242256
IN ~~(MORTGAGE)~~ CONVEYANCE BOOK
NO. 748 FOLIO 563

(Instructions on next sheet)

PROJECT: PARADIS FORCE MAINDATE OF ISSUANCE: January 28, 2000EFFECTIVE DATE: January 26, 2000OWNER: PARISH OF ST. CHARLESOWNER'S Contract No.: S981103ENGINEER'S Project No.: 9820CONTRACTOR: "K" ConstructionENGINEER: Environmental Engineering Services, Inc.

You are directed to make the following changes in the Contract Documents:

Description: (A) Contract time extension, (B) Purchase of 2200 LFT of 18" PVC pipe as per request by St. Charles Parish letter dated September 27, 1999, (C) Remove and replace 18" drainage culvert.

Reason for Change Order: (A) Potable water pipe breakage, (B) Provide 2200 LFT of 18" pipe to project, (C) Potable water line improperly located in field requiring force main to move below drainage pipe.

Attachments (List documents supporting changes): (A) "K" Construction Letter Dated 11/2/99, EES Letter Dated 10/13/99, EES Letter Dated 11/4/99 (B) "K" Construction Fax Dated 1/19/00, EES Letter Dated 1/26/00, EES Letter Dated 11/16/99, St. Charles Letter Dated 9/27/99, (C) "K" Construction Letters Dated 1/26/00 and 11/29/99, EES Letter Dated 11/3/99, EES Letter Dated 12/1/99

CHANGE IN CONTRACT PRICE.	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>250,775.00</u>	Original Contract Times Substantial Completion: _____ Ready for Final Payment: <u>135</u>
Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> \$ <u>-0-</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> Days <u>-0-</u>
Contract Price prior to this Change Order \$ <u>250,775.00</u>	Contract Times prior to this Change Order Substantial Completion _____ Ready for Final Payment <u>135</u>
Net Increase (Decrease) of this Change Order \$ <u>67,740.39</u>	Net Increase (Decrease) of this Change Order Days <u>6</u>
Contract Price with all approved Change Orders \$ <u>318,515.39</u>	Contract Times with all approved Change Orders Substantial Completion _____ Ready for Final Payment: <u>141</u>

RECOMMENDED:

APPROVED:

ACCEPTED:

By: Robert P. Guillot, Jr.
Robert P. Guillot, Jr.By: Dennis Butler
Dennis ButlerBy: James McHite
James McHiteDate: 3/9/00Date: 4/4/2000Date: 16 MAR 2000

EJCDC No. 1910-8-B (1990 Edition)

Prepared by the Engineers Joint Contract Documents and endorsed by the Associated General Contractors of America.