

Ord.

2014-0334

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO.: 14-10-15

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for Parish Project No. P020903, West Bank Multi-Use Path Phase III, State Project No. H.007552, Federal Aid Project No. 4510(500) to add additional work in the amount of \$2,454.54.

WHEREAS, Ordinance No. 12-3-1 adopted March 12, 2012 by the St. Charles Parish Council awarded construction of Parish Project No P020903, West Bank Multi-Use Path Phase III, State Project No. H.007552, Federal Aid Project No. 4510(500), to Barriere Construction Co., LLC; and,

WHEREAS, Ordinance No. 13-10-16 adopted October 21, 2013 by the St. Charles Parish Council increased the contract amount by \$15,1603.68 and increased the contract time by thirty (30) days; and,

WHEREAS, it is necessary to amend the contract to add the additional work and to adjust the original contract quantities with current quantities resulting in an increase to the contract amount by \$2,454.54.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2(Final) for Parish Project No. P020903, West Bank Multi-Use Path Phase III, State Project No. H.007552, Federal Aid Project No. 4510(500), to increase the contract amount by \$2,454.54 is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

SECTION III. St Charles Parish considers the project complete and accepts all improvements and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:


YEAS: SCHEXNAYDRE, LEWIS, WILSON, WOODRUFF, HOGAN, COCHRAN, FLETCHER, FISHER-PERRIER
NAYS: NONE
ABSENT: BENEDETTO

And the ordinance was declared adopted this 20th day of October, 2014, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: [Signature]
SECRETARY: [Signature]
DLVD/PARISH PRESIDENT: 10-22-14
APPROVED: [Signature] DISAPPROVED: _____
PARISH PRESIDENT: [Signature]
RETD/SECRETARY: 10-22-14
AT: 10:15 am RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON October 22, 2014
AS ENTRY NO. 401169
IN MORTGAGE/CONVEYANCE BOOK
NO. 1593 FOLIO 474

AMENDED
ORD. 12-3-1
ORD. 13-10-16 C.O.#1



CHANGE ORDER

No. 2 (Final)

DATE OF ISSUANCE 9/29/14

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR Barriere Construction, Co., LLC

Contract: St. Charles Parish West Bank Multi-Use Path Phase III Project No. P020903-5 (State Project No. H.007552/737-45-0010 and Federal Aid Project No. 4510(500))

Project: **West Bank Multi-Use Path Phase III**

OWNER's Contract No. P020903-5

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

Description:

- I. State Change Order 3; Amount: \$2,454.54

Reason for Change Order:

State Change Order 3: The purpose of this change order is to adjust plan items to final actual quantities and add an item for two new catch basins.

Attachments: State Change Order 3

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>797,771.90</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>151,603.68</u>
Contract Price prior to this Change Order: \$ <u>949,375.58</u>
Net increase decrease of this Change Order: \$ <u>2,454.54</u>
Contract Price with all approved Change Orders: \$ <u>951,830.12</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45 Days</u> Ready for final payment: <u>75 Days</u> (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>30 Days</u> Ready for final payment: <u>105 Days</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>30 Days</u> Ready for final payment: <u>105 Days</u> (days or dates)
Net increase decrease this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>75 Days</u> Ready for final payment: <u>105 Days</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature]
ENGINEER (Authorized Signature)

By: [Signature]
OWNER (Authorized Signature)

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 9/29/14

Date: 10/23/14

Date: 9/29/14

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON October 22, 2014
AS ENTRY NO. 401169
IN MORTGAGE/CONVEYANCE BOOK
NO. 1593 FOLIO 474