

Ord.

2013-0401

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PLANNING AND ZONING/CZM)**

ORDINANCE NO.: 13-11-4

An ordinance approving and authorizing the execution of Change Order No. 1, Final, for the Hurricane Isaac Repairs to Wetland Watchers Park, to add an additional 16 days to the contract.

WHEREAS, Ordinance No. 13-4-1 adopted April 8, 2013 by the St. Charles Parish Council awarded construction of the Hurricane Isaac Repairs to Wetland Watchers Park to Echo Ventures, Inc.; and,

WHEREAS, the contractor could not access several of the work areas in the park due to tidal inundation.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 Final for the Hurricane Isaac Repairs to Wetland Watchers Park, to add an additional 16 days to the contract is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, FAUCHEUX, WOODRUFF, BENEDETTO, COCHRAN, FLETCHER, FISHER-PERRIER

NAYS: NONE

ABSENT: WILSON, HOGAN

And the ordinance was declared adopted this 4th day of November, 2013, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: *Wendy Benedetto*
 SECRETARY: *[Signature]*
 DLVD/PARISH PRESIDENT: *11/5/13*
 APPROVED: _____ DISAPPROVED: _____
 PARISH PRESIDENT: *W. St. Pierre*
 RETD/SECRETARY: *11/5/13*
 AT: *3:25pm* RECD BY: *[Signature]*

RECORDED IN THE ST. CHARLES PARISH
 CLERK OF COURT OFFICE
 ON *November 6, 2013*
 AS ENTRY NO. *393323*
 IN MORTGAGE/CONVEYANCE BOOK
 NO. *1554* FOLIO *33*

REFERENCE
Ord. 13-4-1

CHANGE ORDER

No. 001

DATE OF ISSUANCE October 4, 2013

EFFECTIVE DATE _____

OWNER: **St. Charles Parish**
 CONTRACTOR: **Echo Ventures, Inc.**
 Contract: **Construction**
 Project: **Hurricane Isaac Repairs to Wetland Watchers Park**
 OWNER's Contract No. **SCP Project No.** Architect's Contract No. **CD 2012**
 Architect: **Campo Designs – Architects**

You are directed to make the following changes in the Contract Documents:

Description: *See attached example on how to fill in this information*

1. Add the Following Work Items:

Item #	Sch. Of Value #	ADDS
--------	-----------------	------

1.	Add 16 days to the contract due to excessive weather rated conditions (tidal flow).	
		Total of Added Work Items = (+\$0.)

2. Delete the Following Work Items:

Item #	CREDITS
--------	---------

Total of Deducted Items = (-\$0.)

Total of Change in Work Items Quantity = (\$0.00)

Reason for Change Order: List a reason for each Line Item listed above. *See attached example on how to fill in this information*

1. Add Work Items
 Add 16 days to the contract for weather related delays caused by excessive tidal flows into work area (elevated walkway area)

Attachments: (See attached supporting documents)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$219,000.00
Net Increase (Decrease) from previous Change Orders No. ___ to ___: \$ 0.00
Contract Price prior to this Change Order: \$219,000.00

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: August 12, 2013 Ready for final payment: 45 days (days or dates)
Net change from previous Change Orders No. ___ to ___: No. ___: 0 days Substantial Completion: August 12, 2013 Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>120 days</u> Ready for final payment: <u>45 days</u> (days or dates)

Net decrease of this Change Order: \$ 0.00 _____
Contract Price with all approved Change Orders: \$219,000.00

Net increase this Change Order: Substantial Completion: 136 days Revised Completion Date: <u>August 28, 2013</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: 136 days Ready for final payment: October 12, 2013 (days or dates)

RECOMMENDED:

By: [Signature]
 ARCHITECT (Authorized Signature)

APPROVED:

By: [Signature]
 OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
 CONTRACTOR (Authorized Signature)

Date: Oct 4, 2013

Date: 11-5-13

Date: 10/4/13

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.