

2000-0192

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 00-4-21

An ordinance to approve and authorize the execution of Change Order No. Two (2) for the 1999 Road Maintenance Program to decrease the contract amount by \$67,095.06 and to increase the contract time by 21 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 99-6-20 adopted June 21, 1999, by the St. Charles Parish Council, approved and authorized the execution of a contract with Barriere Construction, Company, L.L.C. for the construction of the 1999 Road Maintenance Program in the amount of \$750,834.72, and,

SECTION II. That Ordinance No. 99-12-10 adopted December 6, 1999, by the St. Charles Parish Council, approved and authorized the execution of Change Order No. One (1) to increase the contract amount by \$164,798.00; and,

SECTION III. That it is necessary to decrease the contract amount by \$67,095.06 and to increase the contract time by 21 calendar days to replace broken pipe and catch basin on Boutte Estates Drive and to balance quantities at the end of the project.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. Two (2) to the contract for the 1999 Road Maintenance Program to decrease the contact amount by \$67,095.06 and to increase the contract time by 21 calendar days; and,

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: FAUCHEUX, HILAIRE, FABRE, AUTHEMENT, BLACK, MARINO, MINNICH

NAYS: NONE ABSENT: RAMCHANDRAN, ABADIE

And the ordinance was declared adopted this 17th day of April, 2000, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN: [Signature]
SECRETARY: [Signature]
DLVD/PARISH PRESIDENT: 4-18-00
APPROVED: [Signature] DISAPPROVED: _____

PARISH PRESIDENT: [Signature]
RETD/SECRETARY: 4-18-00
AT: 2:45PM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON April 20, 2000
AS ENTRY NO. 242624
IN ~~MORTGAGE~~ CONVEYANCE BOOK
NO. 749 FOLIO 838

REFERENCE
Ord. 99-6-20; Ord. 99-12-10

CHANGE ORDER

No. Two (2)

DATE OF ISSUANCE March 2, 2000 EFFECTIVE DATE March 2, 2000

OWNER St. Charles Parish Council
 CONTRACTOR Barriere Construction Co., L.L.C.
 Contract St. Charles Parish Council—1999 Road Maintenance Program
 Project 1999 Road Maintenance Program
 OWNER's Contract No. P960315 ENGINEER's Contract No. 980089
 ENGINEER Larry J. Picciola, inc.; Larry J. Picciola, President

You are directed to make the following changes in the Contract Documents:

Description: (1) Replace broken pipe and catch basin on Boutte Estates Drive. (2) Balancing Change Order. (3) Added twenty-one [21] days to contract.

Reason for Change Order: (1) Cross culverts were crushed and required replacement. (2) Balance quantities at the end of the project. (3) Addition time to complete addition work in Change Order No. 1.

Attachments: (List documents supporting change) (1) Invoice for time and materials from Barriere Construction Co., L.L.C., dated December 16, 1999 and (2) Final Quantities.


CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>750,834.72</u>
Net <i>increase</i> from previous Change Order(s) No. <u>1</u> to <u>1</u> : \$ <u>164,798.00</u>
Contract Price prior to this Change Order: \$ <u>915,632.72</u>
Net <i>decrease</i> of this Change Order: \$ <u>67,095.06</u>
Contract Price with all approved Change Orders: \$ <u>848,537.66</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>January 20, 2000</u> Ready for final payment: <u>January 20, 2000</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>-0-</u> Ready for final payment: <u>-0-</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>January 20, 2000</u> Ready for final payment: <u>January 20, 2000</u> (days or dates)
Net <i>increase</i> this Change Order: Substantial Completion: <u>Twenty-One (21)</u> Ready for final payment: <u>Forty (40)</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>February 10, 2000</u> Ready for final payment: <u>March 1, 2000</u> (days or dates)


RECOMMENDED

APPROVED

ACCEPTED

By: 
 ENGINEER Larry J. Picciola, inc.

By: 
 OWNER St. Charles Parish Council

By: 
 CONTRACTOR Barriere Constr. Co., LLC

Date: March 2, 2000

Date: 4/18/2000

Date: MARCH 17, 2000