

CHANGE ORDER

No. 1

DATE OF ISSUANCE October 30, 2012

EFFECTIVE DATE _____

OWNER St Charles Parish

CONTRACTOR Command Construction Industries, LLC

Contract: Beautification and Parish Boundary Signage, State and Federal Aid Project H.009115

Project: Parish Boundary Signs

OWNER's Contract No. P111001

ENGINEER's Contract No. _____

ENGINEER St Charles Parish

You are directed to make the following changes in the Contract Documents:

Description:

- A. State Change Order 1: Amount \$-2,000.00

Reason for Change Order:

- A. State Change Order 1: The purpose of this change order is to adjust certain pay items to final quantities and to decrease items 714-01-00700 Slab Sodding and 715-01-00100 Topsoil by 100% since items were not installed within the job at the request of St Charles Parish.

Attachments: State Change Order 1

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>89,200</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>0</u>
Contract Price prior to this Change Order: \$ <u>89,200</u>
Net increase (decrease) of this Change Order: \$ <u>(2,000)</u>
Contract Price with all approved Change Orders: \$ <u>87,200</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____ By: _____ By: _____
ENGINEER (Authorized Signature) OWNER (Authorized Signature) CONTRACTOR (Authorized Signature)

Date: _____ Date: _____ Date: _____

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.



STATE OF LOUISIANA
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT
P.O. Box 728
Kenner, Louisiana 70063



Phone (504) 465-3473 Fax (504) 437-3157

BOBBY JINDAL
GOVERNOR

October 30, 2012

SHERRI H. LEBAS, P.E.
SECRETARY

S.P. H.009115
FEDERAL AID PROJECT NO. H009115
BEAUTIFICATION AND PAR BOUNDARY SIGNAGE
ST. CHARLES PARISH

St. Charles Parish Public Works
100 River Oaks Drive
Destrehan, LA 70047

Attn: Mr. Lawrence Zeringue
Project Engineer

Subject: Change Order No. 1

Dear Mr. Zeringue:

Transmitted herewith is Change Order No. 1 for the above captioned project.

Please review, sign, and return the attached forms to my office for further processing. Retain a copy for your files.

Yours truly,

Michael J. Duplantis
Project Engineer

cc: project files

SMGR0005

Louisiana Department of Transportation and Development Change Order Report		NO.	001
		Date:	10/25/2012
S.P. NO.	H.009115.6-R2	F.A.P. NO.	H009115
Name:	Beautification and Par Boundary Signage	Primary Parish:	St. Charles
US 61, 90 & I-310		Category 3 / 1D	

This project consists of installing parish boundary sign in St. Charles Parish.

The purpose of this Change Order is to eliminate Item No. 714-01-00700, Slab Sodding (Centipede) and Item No. 715-01-00100, Topsoil from the above captioned project. These items are being eliminated because they were not needed.

Project Number H.009115.6

714-01-00700 Line Item 0004 = 714-01-00700 Slab Sodding (Centipede)

Funding Category 0001:

Decrease by 56 SQYD to zero or -100%.


715-01-00100 Line Item 0005 = 715-01-00100 Topsoil

Funding Category 0001:

Decrease by 48 CUYD to zero or -100%.

Item No. Proj. / Line Item No.	Item	Major Item % of Cont.	Price per Unit	Change		Current Quantity	Revised Quantity	% Change
				Quantity	Amount			
714-01-00700	Slab Sodding (Centipede)	No	\$10.00	-56.000	-\$560.00	56.000	0.000	-100.00%
H.009115.6 / 0004		0.00%	SQYD					
715-01-00100	Topsoil	No	\$30.00	-48.000	-\$1,440.00	48.000	0.000	-100.00%
H.009115.6 / 0005		0.00%	CUYD					
Additional Contract Days Requested None		Amount of Under Run: -\$2,000.00						

Requested By:


Duplantis, Michael
Resident Engineer

Recommended By:

Date: 11/01/12 _____ Date: _____
District Administrator

Accepted By:

ST CHARLES PARISH DEPARTMENT OF
PUBLIC WORKS

Contractor

Date: 11/01/12 _____ Date: _____
DOTD Chief Const. Engineer

By:

Zanne [Signature]

Approved:


FOR Chief Engineer Date: 11/01/12

State Project No. H.009115.6-R2

Plan Change #001

Approved
02304120715

11/01/2012**Original Contract Cost:** \$89,200.00**Total Approved Change Order to date:** -\$2,000.00**% of Total Approved Cost:** 2.242%

Order	Group	Approver	Date	Action	Comments
1	Contractor	Zeringue, Lee	11/01/2012	Approve	
2	PE- Project Engineer Group	Duplantis, Michael	11/01/2012	Approve	

CHANGE ORDER REASON(S) CODE CHART (Rev 3/14/2008)

1. Plan Quantity Errors	1A. Incorrect Quantities (LA DOTD District design). 1B. Incorrect Quantities (LA DOTD Headquarters design). 1C. Incorrect Quantities (Consultant design). 1D. Other (including final plan changes & Contractual Obligations)
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material. 2C. New development (conditions changing after Plans, Specifications and Quantities completed). 2D. Environmental remediation. 2E. Miscellaneous difference in site conditions (unforeseeable). 2F. Site conditions altered by an act of nature. 2G. Unadjusted utility (unforeseeable). 2H. Unacquired Right-of-Way (unforeseeable). 2I. Additional safety needs (unforeseeable). 2J. Other.
3. LA DOTD Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions). 3B. Public relations improvements. 3C. Implementation of a Value Engineering finding. 3D. Achievement of an early project completion. 3E. Reduction of future maintenance. 3F. Additional work desired by LA DOTD. 3G. Compliance requirements of new laws and/or policies. 3H. Cost savings opportunity discovered during construction. 3I. Implementation of improved technology or better process. 3J. Price adjustment on finished work (price reduced in exchange for acceptance). 3K. Addition of stock account or material supplied by state provision. 3L. Revising safety work/measures desired by LA DOTD. 3M. Other.
4. Third Party Accommodation	4A. Failure of a third party to meet commitment. 4B. Third party requested work. 4C. Compliance requirements of new laws and/or policies (impacting third party). 4D. Other.
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan. 5B. Contractor requested change in the sequence and/or method of work. 5C. Payment for Partnering workshop. 5D. Additional safety work/measures desired by the Contractor. 5E. Other.
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW). 6B. Right-of-Way not clear (LA DOTD responsibility for ROW). 6C. Utilities not clear. 6D. Other.
7. Design Error & Omissions	7A. Design Error (LA DOTD District Design) 7B. Design Error (LA DOTD Headquarters Design) 7C. Design Error (Consultant Design)