

CHANGE ORDER

No. 1 (FINAL)

DATE OF ISSUANCE: September 19, 2011

EFFECTIVE DATE

OWNER St. Charles Parish Department of Public Works and Wastewater
CONTRACTOR Volute, INC

Contract: Drainage Improvements- Dianne Pump Station Bar Screen Cleaners

Project: Dianne Pump Station Bar Screen Cleaners

OWNER's Contract No. P090403

ENGINEER's Project No. 0904

ENGINEER Professional Engineering and Environmental Consultants, INC.

You are directed to make the following changes in the Contract Documents:

Description:

1. Delete the Following Work Items:

A. Contract Item No.3 Relocation of Infrastructure

(\$10,000.00)

TOTAL CHANGE IN PROJECT COST (\$10,000.00)

Reason for Change Order:

This work item was not performed.

Attachments: N/A

Table with 5 rows and 1 column: CHANGE IN CONTRACT PRICE. Rows include Original Contract Price (\$483,000.00), Net Increase (Decrease) from previous Change Orders (\$0.00), Contract Price prior to this Change Order (\$483,000.00), Net decrease of this Change Order (\$10,000.00), and Contract Price with all approved Change Orders (\$473,000.00).

Table with 5 rows and 1 column: CHANGE IN CONTRACT TIMES. Rows include Original Contract Times (120 Calendar days), Net change from previous Change Orders (0 days), Contract Times prior to this Change Order (120 Calendar days), Net increase (decrease) this Change Order (-0 days), and Contract Times with all approved Change Orders (120 days).

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature] ENGINEER (Authorized Signature)

By: [Signature] OWNER (Authorized Signature)

By: [Signature] CONTRACTOR (Authorized Signature)

Date: 9/19/11

Date: 11/9/11

Date: 9/22/11

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

