

Ord.

2007-0239

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 07-8-10

An ordinance approving and authorizing the execution of Change Order No. One (1) - Final for Parish Project No. S050601, LA 3127 Booster Lift Station to balance contractual quantities with actual quantities.

WHEREAS, Ordinance No. 06-10-8 adopted October 2, 2006, by the St. Charles Parish Council, approved and authorized the execution of a contract with D & O Contractors, Inc. for the construction of LA 3127 Booster Lift Station in the amount of \$1,909,500.00; and,

WHEREAS, Change Order No. 1 - Final is necessary to adjust plan quantities to final quantities in accordance with the attached sheet detailing line item changes with D & O Contractors, Inc. for Parish Project No. S050601, LA 3127 Booster Lift Station.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. One (1) - Final to the contract for Parish Project No. S050601, LA 3127 Booster Lift Station, to reduce contract amount by thirty-eight thousand three hundred seventy-eight dollars and no cents (\$38,378.00) is hereby approved.

SECTION II. That the Parish President is hereby authorized to execute said Change Order No. 1 - Final for Parish Project No. S050601, LA 3127 Booster Lift Station.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MARINO, FAUCHEUX, HILAIRE, FABRE, RAMCHANDRAN, WALLS,
BLACK, DUHE, MINNICH

NAYS: NONE

ABSENT: NONE

And the ordinance was declared adopted this 6th day of August, 2007, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]

SECRETARY: [Signature]

DLVD/PARISH PRESIDENT: August 7, 2007

APPROVED: _____

DISAPPROVED: _____

PARISH PRESIDENT: Albert D. Laque

RETD/SECRETARY: August 7, 2007

AT: 12:05 pm

RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON August 8, 2007

AS ENTRY NO. 334024

IN MORTGAGE/CONVEYANCE BOOK

NO. 1231 FOLIO 17

CHANGE ORDER

No. 1 (Final)

DATE OF ISSUANCE: June 27, 2007 EFFECTIVE DATE: June 27, 2007
 OWNER: St. Charles Parish
 CONTRACTOR: D&O Contractors, Inc.
 PROJECT: S050601
 ENGINEER'S CONTRACT NO.: 50-04-05
 ENGINEER: Davezac Consulting Engineers, LLC

You are directed to make the following changes in the Contract Documents.

Description: Change Order #1 (Final)


Reason for Change Order: To adjust Plan Quantities to Final Quantities. All Punch List Items from the Substantial Completion Inspection have been completed.

Attachments: (List documents in supporting change) Sheet Detailing Line Item Changes


CHANGE IN CONTRACT PRICE	
Original Contract Price:	
	\$1,909,500.00
Net increase (decrease) from previous Change No. to No.	
	\$0
Contract Price Prior to this Change Order:	
	\$1,909,500.00
Net increase (decrease) of this Change Order:	
	(\$38,378.00)
Contract Price with all approved Change	
	\$1,871,122.00

CHANGE IN CONTRACT TIMES	
Original Contract Times:	
Substantial	180
Ready for final	0
	(days or dates)
Net change from previous Change Orders No.	
Substantial	0
Ready for final	0
	days
Contract Times prior to this Change Order:	
Substantial	180
Ready for final	0
	(days or dates)
Net increase (decrease) this Change Order	
Substantial	0
Ready for final	0
	days
Contract Times with all approved Change Orders:	
Substantial	180
Ready for final	0
	(days or dates)

RECOMMENDED:

By: 
 ENGINEER
 (Authorized Signature)

APPROVED:

By: 
 OWNER
 (Authorized Signature)
 St. Charles Parish

ACCEPTED:

By: 
 CONTRACTOR
 (Authorized Signature)

St. Charles Parish

LA 3127 BOOSTER LIFT STATION

Parish Project No. S060501

D O Contractors, Inc.

FINAL CHANGE ORDER BREAKDOWN

ITEM	DESCRIPTION	UNIT		QTY	UNIT PRICE	Total Amount	Adjustment to Contract
6	FURNISH & INSTALL 18" SEWER FORCE MAIN & FITTINGS, DIRECTIONALLY DRILLED, AS REQUIRED	LF	From	660	\$190.00	\$123,600.00	-17,100.00
			To	660	\$190.00	\$106,400.00	
10	RELOCATION OF INFRASTRUCTURE ITEMS	LS	From	1	\$75,000.00	\$75,000.00	-21,278.00
			To	1	\$53,722.00	\$53,722.00	

TOTAL ADJUSTMENT -38,378.00