

CHANGE ORDER

No. 02DATE OF ISSUANCE November 14, 2000

EFFECTIVE DATE _____

OWNER St. Charles ParishCONTRACTOR Civil Construction Contractors, Inc.

Contract: _____

Project: Davis Barton Drainage ImprovementsOWNER's Contract No. P960309ENGINEER's Contract No. 496-0091ENGINEER Krebs, LaSalle, LeMieux Consultants, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

A 27-day time extension

Reason for Change Order:

Delay in approval of Change Order No. 1

Attachments (List documents supporting change): Letter dated January 27, 2000

CHANGE IN CONTRACT PRICE
Original Contract Price \$ <u>1,725,120.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>—</u> : \$ <u>100,279.00</u>
Contract Price prior to this Change Order \$ <u>1,825,399.00</u>
Net increase (decrease) of this Change Order \$ <u>0.00</u>
Contract Price with all approved Change Orders: \$ <u>1,825,399.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times. Substantial Completion: <u>270</u> days Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>—</u> : Substantial Completion: <u>45</u> Ready for final payment: _____ (days)
Contract Times prior to this Change Order Substantial Completion: <u>10/11/99</u> Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order. Substantial Completion: <u>27</u> Ready for final payment: _____ (days)
Contract Times with all approved Change Orders. Substantial Completion: <u>11/07/99</u> Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: Michael M. Hatter
ENGINEER (Authorized Signature)Date: 11/14/00

APPROVED:

By: Robert O. Lopez
OWNER (Authorized Signature)Date: 12/19/2000

ACCEPTED

By: Robert O. Lopez
CONTRACTOR (Authorized Signature)Date: 11/21/00

DMCDC 1910-8-B (1996 Edition)
Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute