

# CHANGE ORDER

No. 2

DATE OF ISSUANCE \_\_\_\_\_

EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish  
CONTRACTOR Sea Level Construction Inc.. Contract: \_\_\_\_\_  
Project: Engineer's Canal Pump Station Bar Screen Cleaners  
OWNER's Contract No.P090404 ENGINEER's Contract No. 0909  
ENGINEER Principal Engineering, Inc.

You are directed to make the following changes in the Contract Documents:

**Description:**

A. Delete the Following Work Items:

None.

B. Add the Following Work Items:

None.

C. Revise the Following Work Item Quantities:

1) Contract Item 6: Decrease the quantity from 110 SY to 74 SY. (-36 SY) @ \$185.00/SY = (-\$6,660.00)

Total of Revised Items = (-\$6,660.00)

**Reason for Change Order:** List a reason for each Line Item listed above.

A. Deleted Work Items

None.

B. Add Work Items

None.

C. Revise Work Item Quantities

1) The full quantity on the bid form for concrete channel floor was not required and not installed. This change order revises the quantity to the amount actually required and installed.

D. Revise Number of Contract Days

None.

**Attachments:**

/ CHANGE IN CONTRACT PRICE:	
Original Contract Price	\$1,432,981.00
Net Increase (Decrease) from previous Change Order No. 1:	(-\$68,792.15)
Contract Price prior to this Change Order:	\$1,364,188.85
Net increase (decrease) of this Change Order:	(-\$6,660.00)
Contract Price with all approved Change Orders:	\$1,357,528.85

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	Substantial Completion: <u>November 12, 2011 (180 days)</u> Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No.1:	Substantial Completion: <u>3 days</u> Ready for final payment: _____ (days)
Contract Times prior to this Change Order:	Substantial Completion: <u>November 15, 2011 (183 days)</u> Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order:	Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders:	Substantial Completion: <u>November 15, 2011 (183 days)</u> Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: Jude C. Shoult  
ENGINEER (Authorized Signature)

APPROVED:

By: Vick  
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 3-9-12

Date: 4/25/12

Date: 3/19/12

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.