

Ord.

2012-0038

INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)

ORDINANCE NO. 12-1-12

An ordinance to approve and authorize the execution of Change Order No. 1 and final for the Installation of the East Bank and West Bank Water Plant Shutters – HMGP #1603-089-0005 FEMA Project #0110 to increase the contract time by 293 calendar days.

WHEREAS, Ordinance No. 10-8-10 adopted August 23, 2010, by the St. Charles Parish Council, approved and authorized the execution of a contract with W.L. Wyman Construction Inc. for the Installation of the East Bank and West Bank Water Plant Shutters – HMGP #1603-089-0005 FEMA Project #0110 in the amount of \$178,000.00; and,

WHEREAS, it is necessary to increase the contract time by 293 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. One (1) and final for the Installation of the East Bank and West Bank Water Plant Shutters – HMGP #1603-089-0005 FEMA Project #0110 to increase the contract time by 293 calendar days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, FAUCHEUX, WILSON, TASTET, BENEDETTO, HOGAN, COCHRAN, FLETCHER, NUSS
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 23rd day of January, 2012, to become effective five (5) days after publication in the Official Journal.

Acting

CHAIRMAN: _____
SECRETARY: Calli Madure
DLVD/PARISH PRESIDENT: 1-24-12
APPROVED: [Signature] DISAPPROVED: _____
PARISH PRESIDENT: [Signature]
RETD/SECRETARY: 1-24-12
AT: 3:10 pm RECD BY: cm

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON January 26, 2012
AS ENTRY NO. 376205
IN MORTGAGE/CONVEYANCE BOOK
NO. 1459 FOLIO 422

CHANGE ORDER

No. 1

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER St Charles Parish Department of water works

CONTRACTOR W.L. Wyman Construction Inc

Contract:

Project: Installation of Eastbank and Westbank Water Plant's Shutters- HMGP #1603-089-0005 FEMA Project # 0110

OWNER's Contract No. WWKS 64

ENGINEER's Contract No. NA

ENGINEER In House

You are directed to make the following changes in the Contract Documents:

Description:

- 1) Additional days due to weather
- 2) Additional days due to back order of additional doors added by owner.

Reason for Change Order:

Attachments:

Item #1 - Weather underground report

Item #2- Backorder delay of Hurricane door delivery

CHANGE IN CONTRACT PRICE:
Original Contract Price \$178,800.00
Net Increase (Decrease) from previous Change Orders No. ___ to ___:
Contract Price prior to this Change Order: \$178,800.00
Net <u>increase</u> of this Change Order: \$ <u>0</u>
Contract Price with all approved Change Orders: \$178,800.00

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>1/25/11</u> Ready for final payment: <u>NA</u> (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days or dates)
Net increase this Change Order: <u>293 Days</u> Substantial Completion: <u>11/22/11</u> Ready for final payment: <u>NA</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>11/22/11</u> Ready for final payment: <u>NA</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____ By: W. L. Wyman
ENGINEER (Authorized Signature) OWNER (Authorized Signature)

By: _____
CONTRACTOR (Authorized Signature)

Date: _____ Date: 1-26-12

Date: 1-5-12