

SECTION 00804
CHANGE ORDER

Order No. 2

Date: August 24, 1999

Agreement Date: May 19, 1999

NAME OF PROJECT: Repainting of Groundwater Storage Tank No. 4 - Luling Water Plant

OWNER: St. Charles Parish

CONTRACTOR: Capitol Enterprises, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: To decrease contract time to actual time.

Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$125,000.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER: \$164,800.00


The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by: N/A

The new CONTRACT PRICE including this CHANGE ORDER will be: N/A


Change to CONTRACT TIME:


The CONTRACT TIME will be decreased by 115 calendar days.

The date for completion of all work will be August 17, 1999.
(Date)

Requested By:  JOHN KARPAS
Capitol Enterprises, Inc.

Approvals By:  Ripley W. Michener
Shread-Kuyrkendall & Associates, Inc.


Charles A. Hagan
St. Charles Parish



SHREAD - KUYRKENDALL & ASSOCIATES, INC.

ENGINEERS • SURVEYORS • PLANNERS

13000 Justice Avenue, Suite 16 • Baton Rouge, Louisiana 70816 • (225) 296-1335

September 10, 1999

RECEIVED

SEP 14 1999

ST. CHAR. PAR.
WATERWORKS

Mr. Charlie Toth, Director
Department of Waterworks
P.O. Box 108
Luling, LA 70070

RE: REPAINTING OF GROUND WATER STORAGE TANK NO 4
ST. CHARLES PARISH, LOUISIANA
SKA PROJECT NO. 89132B

Dear Mr. Toth,

Attached are five (5) originals of a Certificate of Completion and a final Change Order to decrease the contract time for the referenced project. The Certificate of Completion can be filed once the Parish signs the documents. The filed certificate will begin the 45-day lien period. The Change Order must be introduced and approved by the Parish Council.

If you have any questions, please call.

Respectfully,

R. Gary McClure, P.E.

attachments