

2024-0170

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF PARKS AND RECREATION)**

ORDINANCE NO. 24-5-13

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the West Bank Bridge Park Improvements, Phase I Lighting, (Project No. RECWB122), to increase the contract time by 12 days.

WHEREAS, Ordinance No. 22-5-12 adopted on May 16, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Danny J. Hebert, P.E., L.L.C., d.b.a. Civil & Environmental Consulting Engineers to perform engineering services for the Department of Recreation West Bank Bridge Park Improvements, in the amount not to exceed \$274,570.00; and,

WHEREAS, Ordinance No. 23-7-15 adopted on July 31, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Contract with All Star Electric, Inc., for the West Bank Bridge Park Improvements, Phase 1 Lighting, (Project No. RECWB122) in the lump sum amount of \$1,189,422.00; and,

WHEREAS, it is necessary to amend the contract resulting in an increase in the contract time by 12 days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 (Final) for the West Bank Bridge Park Improvements, Phase I Lighting, (Project No. RECWB122), to increase the contract time by 12 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MOBLEY, FONSECA, WILSON, SKIBA, PILIE, COMARDELLE,
O'DANIELS, FISHER, DEBRULER
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 20th day of May, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: Bob Fisher
SECRETARY: Michelle Dupontato
DLVD/PARISH PRESIDENT: May 21, 2024
APPROVED: DISAPPROVED:

PARISH PRESIDENT: Matthew Jewell
RETD/SECRETARY: May 22, 2024
AT: 2:53pm RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON 5/23/24
AS INSTRUMENT NO. 481764
IN MORTGAGE/CONVEYANCE/OATH BOOK

SECTION 00806

CHANGE ORDER

No 1 (FINAL)

DATE OF ISSUANCE 4/5/2024

Owner: St. Charles Parish

Contractor: All Star Electric, Inc.

Contract: West Bank Bridge Park Improvements, Phase I Lighting

Project: West Bank Bridge Park Improvements, Phase I Lighting

Owner's Contract No.: RECWB122

Engineer's Contract No.: N/A

ENGINEER: Civil & Environmental Consulting Engineers, Danny J. Hebert, P.E., LLC

You are directed to make the following changes in the Contract Documents:

Description: *See attached example on how to fill in this information*

1. Delete the Following Work Items:

N/A

2. Add the Following Work Items:

N/A

3. Revise the Following Work Item Quantities:

N/A

Reason for Change Order:

12 days added – Weather and Entergy Delays

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$1,189,422.00
Net Increase (Decrease) from previous Change Orders No. ___ to ___: \$ N/A
Contract Price prior to this Change Order: \$1,189,422.00
Net increase (decrease) of this Change Order: \$ 0.00
Contract Price with all approved Change Orders: \$1,189,422.00

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: March 24, 2024 Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: N/A Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: March 24, 2024 Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: 12 days Ready for final payment: Upon receipt of lien free certificate (days)
Contract Times with all approved Change Orders: Substantial Completion: April 5, 2024 Ready for final payment: Upon receipt of lien free certificate (days or dates)

RECOMMENDED:

By: 
ENGINEER (Authorized Signature)


Date: 4/17/2024

APPROVED:

By: 
OWNER (Authorized Signature)

Date: 5-22-24

ACCEPTED:

By: 
CONTRACTOR (Authorized Signature)

Date: 4/16/24