

SECTION 00804

CHANGE ORDER

Order No. 1 (Final)

Date: May 30, 2002

Agreement Date: September 19, 2002

NAME OF PROJECT: Repair and Repainting of Ground Water Storage Tank No. 1
at Luling Water Plant

OWNER: St Charles Parish Department of WaterWorks

CONTRACTOR: Capitol Enterprises, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: Final Adjustments to Contract Quantities (See Attached) and Contract Time

Change to CONTRACT PRICE \$ 2,700.00 ___

Original CONTRACT PRICE \$ 163,954.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 163,954.00

The CONTRACT PRICE due to this CHANGE ORDER will be decreased by \$ 2,700.00

The new CONTRACT PRICE including this CHANGE ORDER will be \$ 161,254.00 ___

Change to CONTRACT TIME:

The CONTRACT TIME is decreased by 28 calendar days.


The date for completion of all work was May 24, 2002.

Requested By:


Capitol Enterprises, Inc. - Contractor

Approvals By:


Shread-Kuyrkendall & Associates, Inc. - Engineer


St. Charles Parish - Owner

END OF SECTION

