

CHANGE ORDER

No. 1 (Final)

DATE OF ISSUANCE: June 27, 2007 EFFECTIVE DATE: June 27, 2007
 OWNER: St. Charles Parish
 CONTRACTOR: D&O Contractors, Inc.
 PROJECT: S050601
 ENGINEER'S CONTRACT NO.: 50-04-05
 ENGINEER: Davezac Consulting Engineers, LLC

You are directed to make the following changes in the Contract Documents.

Description: Change Order #1 (Final)


Reason for Change Order: To adjust Plan Quantities to Final Quantities. All Punch List Items from the Substantial Completion Inspection have been completed.

Attachments: (List documents in supporting change) Sheet Detailing Line Item Changes


CHANGE IN CONTRACT PRICE	
Original Contract Price:	
	\$1,909,500.00
Net increase (decrease) from previous Change No. to No.	
	\$0
Contract Price Prior to this Change Order:	
	\$1,909,500.00
Net increase (decrease) of this Change Order:	
	(\$38,378.00)
Contract Price with all approved Change	
	\$1,871,122.00

CHANGE IN CONTRACT TIMES	
Original Contract Times:	
Substantial	180
Ready for final	0
	(days or dates)
Net change from previous Change Orders No.	
Substantial	0
Ready for final	0
	days
Contract Times prior to this Change Order:	
Substantial	180
Ready for final	0
	(days or dates)
Net Increase (decrease) this Change Order	
Substantial	0
Ready for final	0
	days
Contract Times with all approved Change Orders:	
Substantial	180
Ready for final	0
	(days or dates)

RECOMMENDED:

By: 
 ENGINEER
 (Authorized Signature)

APPROVED:

By: 
 OWNER
 (Authorized Signature)
 St. Charles Parish

ACCEPTED:

By: 
 CONTRACTOR
 (Authorized Signature)

St. Charles Parish

LA 3127 BOOSTER LIFT STATION

Parish Project No. S060501

FINAL CHANGE ORDER BREAKDOWN

ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	Total Amount	Adjustment to Contract
8	FURNISH & INSTALL 18" SEWER FORCE MAIN & FITTINGS, DIRECTIONALLY DRILLED, AS REQUIRED	LF	From	\$190.00	\$123,600.00	-17,100.00
			To	\$190.00	\$106,400.00	
10	RELOCATION OF INFRASTRUCTURE ITEMS	LS	From	\$75,000.00	\$75,000.00	-21,278.00
			To	\$53,722.00	\$53,722.00	

TOTAL ADJUSTMENT -38,378.00