

SECTION 00806

CHANGE ORDER

No 1 - FINAL

DATE OF ISSUANCE

EFFECTIVE DATE

OWNER St Charles Parish Department of Waterworks  
 CONTRACTOR Fleming Construction Co, Inc.  
 Contract Emergency Waterline Replacement - Hwy 90 to Ama  
 Project Emergency Waterline Replacement - Hwy 90 to Ama  
 OWNER's Contract No. ENGINEER's Contract No 89165  
 ENGINEER Shread-Kuyrkendall & Associates Inc

You are directed to make the following changes in the Contract Documents:  
 Description

SEE ATTACHMENT 1 - DESCRIPTION OF CHANGES

Reason for Change Order To balance actual quantities with contractual quantities

To increase contract time for time lost due to breaks in existing AC waterline, break in the installed waterline, and installation of pipe supports required due to lack of soil information.

Attachments. (List documents supporting change)

CHANGE IN CONTRACT PRICE

Original Contract Price

\$449,920 00

Net Increase (decrease) from previous Change Orders  
 No \_\_\_ to No \_\_\_

N/A

Contract Price prior to this Change Order

\$449 920 00

Net increase (decrease) of this Change Order

\_\_\_ (\$5 817 55)

Contract price with all approved Change Orders

\$444,102 45

CHANGE IN CONTRACT TIMES

Original Contract Times

Substantial Completion 7-Sep-02  
 Ready for final payment 22-Oct-02  
 (days or dates)

Net change from previous Change Orders No \_\_\_ to  
 No \_\_\_

Substantial Completion \_\_\_ N/A  
 Ready for final payment \_\_\_ N/A  
 (days)

Contract Times prior to this Change Order

Substantial Completion 7-Sep-02  
 Ready for final payment 22-Oct-02  
 (days or dates)

Net Increase (decrease) this Change Order

Substantial Completion 87  
 Ready for final payment 87  
 (days)

Contract Times with all approved Change Orders

Substantial Completion 3-Dec-02  
 Ready for final payment 17-Jan-03  
 (days or dates)

RECOMMENDED:

By *Ricky Miller*  
 ENGINEER (Authorized Signature)

Date 12/26/02

APPROVED:

By *Albert D. Logan*  
 OWNER (Authorized Signature)

Date 1/4/2003

ACCEPTED:

By *John D. Miller*  
 CONTRACTOR (Authorized Signature)

Date 1-06-03

EJCDC 1910-B-8 (1995 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute

END OF SECTION

00806-1

ATTACHMENT I - DESCRIPTION OF CHANGES

ST. CHARLES PARISH - EMERGENCY WATERLINE REPLACEMENT (HWY 90 TO AMA)

CHANGE ORDER #1 - FINAL RECONCILIATION OF LINE ITEM QUANTITIES

ITEM	UNIT	UNIT PRICE	ORIGINAL CONTRACT		CHANGE ORDER NO. 1		TOTAL TO DATE	
			QUANTITY	COST	QUANTITY	COST	QUANTITY	COST
Relocation of Infrastructure Items	LUMP	\$10,000.00	1	\$10,000.00	(1)	(\$10,000.00)	--	--
Direction Drill - 10" PE Waterline	LF	\$61.00	6,000	\$366,000.00	(255)	(\$15,555.00)	5,745	\$350,445.00
18" Steel Casing (Jacked or Bored)	LF	\$400.00	70	\$28,000.00	10	\$4,000.00	80	\$32,000.00
10" Harvey Adaptor	EA.	\$350.00	2	\$700.00	(2)	(\$700.00)	--	--
Connections to Existing Waterline	EA.	\$20,300.00	2	\$40,600.00	--	--	2	\$40,600.00
Concrete Restraint Blocks (Includes Tie Bars)	EA.	\$505.00	4	\$2,020.00	(2)	(\$1,010.00)	2	\$1,010.00
Placement of Waterline Markers (Supplied by Owner)	EA.	\$130.00	20	\$2,600.00	(2)	(\$260.00)	18	\$2,340.00
Pipe Support	LUMP	\$17,707.45	--	--	1	\$17,707.45	1	\$17,707.45

TOTALS: \$449,920.00

(S5,817.55)

RESULTING CREDIT TO ST. CHARLES PARISH =

\$5,817.55

TOTALS: \$444,102.45