

AMENDMENT NO. 1
TO
ENGINEERING SERVICES CONTACT
WITH
HARTMAN ENGINEERING, INC.
(ORDINANCE NO. 00-6-17)

BE IT KNOWN that on this 19th Day of February, 200~~4~~², St. Charles Parish, PO Box 302, Hahnville, LA 70057, hereinafter called "OWNER", and Hartman Engineering, Inc., hereinafter called "ENGINEER" hereby agree that Ordinance No. 00-6-17, for Project P000310, Dunleith Canal Channel Crossing is hereby amended to modify the following provisions:

Strike Section 2.8.1 that reads:

2.8.1 *Under Separate Contract* Engineer shall furnish a full time Resident Project Representative (RPR), assistants and other field staff to assist Engineer in observing performance of the work of Contractor. The RPR(s) shall be subject to approval by the Owner.

Insert new Section 2.8.1 to read:

2.8.1 Engineer shall furnish a full time Resident Project Representative (RPR), assistants and other field staff to assist Engineer in observing performance of the work of Contractor. The RPR(s) shall be subject to approval by the Owner.

Strike Section 4.1 that reads:

4.1 For performance of Basic Engineering Services as outlined in Section 2, Paragraphs 2.1 through 2.8.5.1 inclusive, required by Owner, the Owner shall authorize and pay the Engineer as per the following:

Insert new Section 4.1 to read:

4.1 For performance of Basic Engineering *and Resident Engineering and Inspection* as outlined in Section 2, Paragraphs 2.1 through 2.8.5.1 inclusive, required by Owner, the Owner shall authorize and pay the Engineer as per the following:

Insert new Section 4.2.4 to read:

4.2.4 The Engineer shall be paid a not-to-exceed amount of \$48,000 for RPR services. The following rates shall apply: 1) \$50.00 per hour and 2) \$63.50 per hour overtime. Timesheets are required with all invoices.



All other provisions of said contract shall remain as first written or amended.

OWNER:
ST. CHARLES PARISH

BY:



Albert D. Laque
Parish President

WITNESS:

ENGINEER:
HARTMAN ENGINEERING, INC.

BY:


Authorized Contracting Officer

WITNESS:

