

Ord.

2004-0202

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 04-6-11

An ordinance approving and authorizing the execution of Change Order One (1) for Parish Project No. P030704, East Bank Historical Lighting, to increase the contract amount by \$25,481.44.

WHEREAS, Ordinance No. 04-4-3 adopted April 5, 2004 by the St. Charles Parish Council approved and authorized the execution of a contract with All Star Electric for the installation of decorative lighting along River Road (LA 48) in the amount of \$148,912.91.

WHEREAS, Change Order No. One (1) is necessary to add five (5) additional light fixtures to extend the decorative lighting to the Ormond Plantation.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That the Administration is hereby authorized to execute Change Order No. One (1) for Parish Project No. P030704, East Bank Historical Lighting, to increase the contract amount by \$25,481.44. ; and,

SECTION II. That the Parish President is hereby authorized to execute said contract on behalf of the Parish of St. Charles.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MARINO, HILAIRE, FABRE, RAMCHANDRAN, WALLS, BLACK

DUHE, MINNICH

NAYS: NONE

ABSENT: FAUCHEUX

And the ordinance was declared adopted this 7th day of June, 2004, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Lance J. Mann
SECRETARY: Barbara Jacob-Juchter
DLVD/PARISH PRESIDENT: June 8, 2004
APPROVED: [initials] DISAPPROVED: _____

PARISH PRESIDENT: Albert D. Laque
RETD/SECRETARY: June 8, 2004
AT: 12:45 pm RECD BY: [signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON June 8, 2004
AS ENTRY NO. 295775
IN MORTGAGE/CONVEYANCE BOOK
NO. 1019 FOLIO 616

SECTION 00806

CHANGE ORDER

No. 1

DATE OF ISSUANCE May 14, 2004 EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works
 CONTRACTOR All Star Electric, Inc.
 Contract: Eastbank Historical Lighting
 Project: Eastbank Historical Lighting
 OWNER's Contract No. P030704 ENGINEER's Contract No. 20-0322
 ENGINEER Meyer Engineers, Ltd.

You are directed to make the following changes in the Contract Documents:

Description:

See Attachment No. 1

Reason for Change Order:

See Attachment No. 1

Attachments* (List documents supporting change)

Attachment No. 1

CHANGE IN CONTRACT PRICE
Original Contract Price: \$ <u>148,912.91</u>
Net increase (decrease) from previous Change Orders No. ___ to No. ___: \$ <u>-0-</u>
Contract Price prior to this Change Order: \$ <u>148,912.91</u>
Net increase (decrease) of this Change Order: \$ <u>25,481.44</u>
Contract price with all approved Change Orders: \$ <u>174,394.35</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days or dates)

RECOMMENDED: By: [Signature] ENGINEER (Authorized Signature)
 Richard C. Meyer, Pres.
 Date: 5-14-04

APPROVED: By: [Signature] OWNER (Authorized Signature)
 Date: 6/8/2004

ACCEPTED: By: [Signature] CONTRACTOR (Authorized Signature)
 Date: 5/17/04

EJCDC 1910-8-8 (1998 Edition)

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute

END OF SECTION

00806-1

20-0322C01

ATTACHMENT NO. 1
CHANGE ORDER NO. 1
EASTBANK HISTORICAL LIGHTING
PUBLIC WORKS # P030704
A/E PROJECT NO. 20-0322 MAY 14, 2004

ITEM NO.	DESCRIPTION	UNIT PRICE	REVISED QUANTITY	ORIGINAL QUANTITY	DIFFERENCE	JUSTIFICATION
1	LIGHT POLE (18' LONG)	\$2,276.37	28 EA	23 EA	\$11,381.85	1
2	LUMINAIRE (175 WATT METAL HALIDE)	\$706.94	56 EA	46 EA	\$7,069.40	1
3	ELECTRICAL SERVICE POINT	\$510.47	12 EA	10 EA	\$1,020.94	1
4	CONDUIT FOR ELECTRICAL SERVICE LINE	\$9.25	4,100 LF	3,500 LF	\$5,550.00	1
5	JACK AND BORE PIPE	\$8.35	370 LF	315 LF	\$459.25	1

TOTAL CHANGE ORDER NO. 1 \$25,481.44
ORIGINAL CONTRACT COST \$148,912.91
PREVIOUS CHANGE ORDERS \$0.00
TOTAL CONTRACT PRICE WITH CHANGE ORDER NO. 1 \$174,394.35

JUSTIFICATION:

1. ADDITIONAL FIVE (5) LIGHT POLES, FIXTURES, CONDUIT AND WIRING AS REQUESTED BY OWNER.

Richard C. Meyer, P.E.
President
Charles E. Meyer, P.E.
Executive Vice President
David H. Dupré, P.E.
Vice President
Jitendra C. Shah, P.E.
Vice President
Stephen R. Braquet, A.I.A.
Edye Conkerton, N.C.A.R.B.
Harold C. Lyons, Jr., P.E.
Mark A. Schutt, P.E.
Ann M. Theriot, P.E.

MEYER ENGINEERS, LTD.
ENGINEER & ARCHITECT

4937 Hearst Street, Suite B
Metairie, Louisiana 70001
P.O. Box 763
Metairie, Louisiana 70004

(504) 885-9892
Fax (504) 887-5056
E-mail: meyer@meyere-l.com

May 13, 2004

Mr. Frank Deffes
Allstar Electric
735 Little Farms
Metairie, LA 70003

Re: Eastbank Historical Lighting
PW# P030704
A/E Project No. 20-0322


Dear Mr. Deffes,

Enclosed are three (3) copies of revised sheet 19 and additional sheet 20 dated May 12, 2004.

Please review and advise us of the cost changes at your earliest convenience. Use existing pay items where possible.

Sincerely,

Meyer Engineers, Ltd.



Mark A. Schutt

MAS/jmb

Enclosures

Cc: Mr. Gregory E. Bush, LTC, USA, Retired, Director of Public Works/Wastewater, St. Charles Parish Public Works, P. O. Box 705, Luling, LA 70070 (w/ attachments)

Mr. Matt Morelan, St. Charles Parish Public Works, P.O. Box 705, Luling, LA 70070 (w/ attachments)

55+00

30" OAK TREE

30" OAK TREE

CONC. DRIVE @ CHAISSON & CHASSION ATTORNEYS.

UNDERGROUND SERVICE

48" OAK TREE

SERVICE FROM ENERGY UNDERGROUND SERVICE BY CHAISSON DRIVE

30" OAK TREE

48" OAK TREE

SERVICE FROM ENERGY UNDERGROUND SERVICE BY CHAISSON DRIVE

50+00

ASPHALT DRIVE

SERVICE FROM EXIST. POLE 31

JACK OR BORE ±15' UNDER CONCRETE DRIVE

REQ'D CONDUIT, TYP.

CONC. DRIVE

JACK OR BORE ±15' UNDER ASPHALT DRIVE

SERVICE FROM EXIST. POLE 31

ASPHALT DRIVE

JACK OR BORE ±15' UNDER ASPHALT DRIVE

ASPHALT DRIVE

SCALE: 1" = 100'



△ REVISED TO CLARIFY JACK OR BORE AREAS 02-09-04

△ ADDED ADDITIONAL LIGHTS 05-12-04

45+00

RIVER ROAD

DITCH

DITCH

DITCH

35

34

32

30

29

36

26

25

24

31

23

22

Project No. 11-11-04
Date 11-11-04

EASTBANK HISTORICAL LIGHTING
ST. CHARLES PARISH, OWNER

MEYER ENGINEERS, LTD.
ENGINEER & ARCHITECT

sheet no. 19

65+00

60+00

55+00

▲ ADDED ADDITIONAL LIGHTS
05-12-04

LEVEE
RAMP

RIVER ROAD

ASPHALT
DRIVE

ORMOND
PLANTATION

60" OAK TREE

60" OAK TREE

CONC.
DRIVE

DITCH

28

SIGN

ASPHALT.
DRIVE

GRAVEL DRIVE
W/ASPHALT APRON

27

SIGN

42

41

40

39

38

37

SERVICE FROM EXIST. POLE 39

JACK OR BORE ±40'
UNDER ASPHALT DRIVES

SERVICE FROM EXIST. POLE 39

SCALE:
1" = 100'



DATE PLOTTED

PROJECT NO. 05-12-04
DATE 05-12-04
DRAWN BY
CHECKED BY

EASTBANK HISTORICAL LIGHTING
ST. CHARLES PARISH OWNER

MEYER ENGINEERS, LTD.

sheet no.
20