

2002-0065

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 02-2-4**

An ordinance approving and authorizing the execution of Change Order No. One (1) for Parish Project No. P980703 Destrehan I Pump Station Upgrade to change various items in the bid form to lump sum rather than unit prices and to increase the contract time by 60 calendar days.

**WHEREAS**, Ordinance No. 01-11-4 adopted November 5, 2001 by the St. Charles Parish Council, approved and authorized the execution of a contract with Boh Bros. Construction Company, L.L.C. for the construction of Destrehan I Pump Station Upgrade in the amount of \$3,179,684.00; and

**WHEREAS**, changes to lump sum from unit prices in the bid form for various item numbers were necessary to ensure that Boh Bros. Construction Company, L.L.C. provided an extension of the bid price; and

**WHEREAS**, an older version of Section 00500 was inadvertently submitted with Ordinance No. 01-11-4 which contained 240 days, rather than the 300 days that was actually bid on by contractors.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS,**

**SECTION I.** That Change Order No. One (1) to the contract for the Destrehan I Pump Station Upgrade to change various items in the bid form to lump sum rather than unit prices and to increase the contract time by 60 calendar days is hereby approved.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

**YEAS:** RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT, BLACK

**NAYS:** NONE

**ABSENT:** MARINO, MINNICH

And the ordinance was declared adopted this 18th day of February, 2002

To become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]  
SECRETARY: [Signature]  
DLVD/PARISH PRESIDENT February 19, 2002  
APPROVED \_\_\_\_\_ DISAPPROVED \_\_\_\_\_

PARISH PRESIDENT: Albert D. Laque  
RETD/SECRETARY: February 19, 2002  
AT: 2:45pm REGD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON 2/22/02  
AS ENTRY NO. 263654  
IN MORTGAGE/CONVEYANCE BOOK  
NO 841 FOLIO 113

## CHANGE ORDER

No 1

DATE OF ISSUANCE January 25, 2002

EFFECTIVE DATE January 25, 2002

OWNER St. Charles Parish (SCP) Council

CONTRACTOR Boh Bros Construction Company, L.L.C

Contract Destrehan I Pump Station Upgrade

Project Destrehan I Pump Station Upgrade

OWNER's Contract No. P980703

ENGINEER's Contract No. N/A

ENGINEER URS Corporation

You are directed to make the following changes in the Contract Documents

Description: See Attachment 1 - Description of Changes & Attachment 2 - Revised Agreement, Section 00500

Reason for Change Order Attachment 1 - Changes to lump sum from unit prices in the bid form were necessary for Boh Bros. Construction Company, L.L.C. to agree to an extension of the bid price

Attachment 2 - An older version of Section 00500 was inadvertently submitted with Ordinance No. 01-11-4.

Attachments: (List documents supporting change)

Attachment 1 - Description of Changes  
Attachment 2 - Revised Agreement, Section 00500

CHANGE IN CONTRACT PRICE	
Original Contract Price	<u>\$3,179,684.00</u>
Net increase (decrease) from previous Change Orders No <u>0</u> to No <u>0</u>	<u>\$0</u>
Contract Price prior to this Change Order	<u>\$3,179,684.00</u>
Net increase (decrease) of this Change Order	<u>\$0</u>
Contract price with all approved Change Orders	<u>\$3,179,684.00</u>

CHANGE IN CONTRACT TIMES	
Original Contract Times	Substantial Completion <u>N/A</u> Ready for final payment <u>N/A</u> (days or dates)
Net change from previous Change Orders No <u>0</u> to No <u>0</u>	Substantial Completion: <u>Zero</u> Ready for final payment <u>Zero</u> (days)
Contract Times prior to this Change Order	Substantial Completion <u>N/A</u> Ready for final payment <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order	Substantial Completion <u>(Sixty)</u> Ready for final payment <u>(Sixty)</u> (days)
Contract Times with all approved Change Orders	Substantial Completion <u>N/A</u> Ready for final payment <u>N/A</u> (days or dates)

**RECOMMENDED:**

By: *M. J. Gray*  
ENGINEER (Authorized Signature)

Date: 2-18-02

**APPROVED:**

By: *Albert P. Legere*  
OWNER (Authorized Signature)

Date: 2-19-02

**ACCEPTED:**

By: *John F. DiSanti*  
CONTRACTOR (Authorized Signature)

Date: 2-18-02