

ORD.

2004-0472

INTRODUCED BY: **ALBERT D. LAQUE, PARISH PRESIDENT**
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 04-12-14

An ordinance approving and authorizing the execution of Change Order No. One (1) – Final for Parish Project No. P011002, Bar None East Subsurface, Phase II to balance contractual quantities with actual quantities.

WHEREAS, Ordinance No. 04-6-8 adopted June 7, 2004 by the St. Charles Parish Council, approved and authorized the execution of a contract with Sealevel Construction, Inc. for the construction of Bar None East Subsurface, Phase II in the amount of \$197,518.00; and,

WHEREAS, Change Order No. 1 – Final is necessary to close out the construction contract with Sealevel Construction, Inc. for Parish Project No. P011002, Bar None East Subsurface, Phase II.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. One (1) to the contract for Parish Project No. P011002, Bar None East Subsurface, Phase II, to reduce the contract amount by forty-six thousand eight hundred two dollars and no cents (\$46,802.00) and decrease the contract time by forty-one (41) days, is hereby approved.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MARINO, FAUCHEUX, HILAIRE, FABRE, RAMCHANDRAN,
WALLS, BLACK, DUHE, MINNICH
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 20th day of December 2004, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]
SECRETARY: [Signature]
DLVD/PARISH PRESIDENT: December 21, 2004
APPROVED: _____ DISAPPROVED: _____
PARISH PRESIDENT: [Signature]
RETD/SECRETARY: December 21, 2004
AT: 3:28 PM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON 12-22-04
AS ENTRY NO. 302585
IN MORTGAGE/CONVEYANCE BOOK
NO. 1055 FOLIO 111

CHANGE ORDER

No. 1 Final

DATE OF ISSUANCE November 15, 2005

EFFECTIVE DATE _____

OWNER St. Charles Parish
 CONTRACTOR Sealevel Construction, Inc.
 Contract: _____
 Project: Bar None East Subsurface Drainage Phase II
 OWNER's Contract No. P011002 ENGINEER's Contract No. 639-02-40
 ENGINEER Digital Engineering and Imaging Inc.

You are directed to make the following changes in the Contract Documents:

Description:

- See Attachment 1 – Description of Changes

Reason for Change Order:

- Adjustment of contract quantities and contract time

Attachments: (List documents supporting change)

- Attachment 1 – Description of Changes

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>197,518.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : \$ <u>0.00</u>
Contract Price prior to this Change Order: \$ <u>197,518.00</u>
Net increase (decrease) of this Change Order: (\$ <u>46,802.00</u>)
Contract Price with all approved Change Orders: \$ <u>150,716.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>120 days</u> Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>0 days</u> Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: <u>120 days</u> Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>(41 days)</u> Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>79 days</u> Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 11/15/04

Date: 12/11/2004

Date: 11-12-04

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers, Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.