

CHANGE ORDER

No 1 (Final)

DATE OF ISSUANCE November 22, 2002

EFFECTIVE DATE November 22, 2002

OWNER: St. Charles Parish (SCP) Council

CONTRACTOR: D & O Contractors, Inc.

Contract: Force Main Relocation - Acadian Trace Subdivision

Project: Force Main Relocation - Acadian Trace Subdivision

OWNER's Contract No. S020101-005

ENGINEER's Contract No. N/A

ENGINEER Hartman Engineering, Inc.

You are directed to make the following changes in the Contract Documents

Description: Change in contract time

Reason for

Change Order: Reconciliation and final adjustment of contract time necessary to closeout the contract.

Attachments: (List documents supporting change) None

CHANGE IN CONTRACT PRICE

Original Contract Price:

\$91,550.00

Net Increase (decrease) from previous Change Orders

No. 0 to No. 0.

\$0

Contract Price prior to this Change Order

\$91,550.00

Net increase (decrease) of this Change Order

\$0

Contract price with all approved Change Orders:

\$91,550.00

CHANGE IN CONTRACT TIMES

Original Contract Times

Substantial Completion December 13, 2002

Ready for final payment January 27, 2003

(days or dates)

Net change from previous Change Orders No. 0 to

No. 0.

Substantial Completion Zero

Ready for final payment Zero

(days)

Contract Times prior to this Change Order

Substantial Completion December 13, 2002

Ready for final payment January 27, 2003

(days or dates)

Net increase (decrease) this Change Order

Substantial Completion 21

Ready for final payment 21

(days)

Contract Times with all approved Change Orders

Substantial Completion November 22, 2002

Ready for final payment January 6, 2003

(days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

Hartman Engineering, Inc.

Date: 10/20/2002

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

St. Charles Parish

Date: 11/4/2002

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

D & O Contractors, Inc.

Date: 12-26-02

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute