

CHANGE ORDER

No. Three

PROJECT: St. Charles Parish
Wastewater Regionalization Program
Destrehan Wastewater Treatment Plant

DATE OF ISSUANCE:

CONTRACTOR: AIG Assurance Corp. St. Charles Parish Project No. S-97-07-01

ENGINEER: Camp Dresser & McKee Inc.

CONTRACT FOR: \$16,306,900

ENGINEER's Project No. 8285-22583

You are directed to make the following changes in the Contract Documents:

Description: See attached: Scope of Changes - Items 1 thru 13

Purpose of Change Order: Adjust Contract time and amount for various changes. See attachment Number 1 - Items 1 thru 13

Attachments: (list of documents supporting changes)

See Attachment: Scope of Changes - Items 1 thru 13

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIME:

Original Contract Price	Original Contract Time
\$ <u>16,986,881.00</u>	\$ <u>630</u> days or date
Previous Change Order No. <u>2</u>	Net change from previous Change Orders
\$ <u>-679,981.00</u>	\$ <u>+28</u> days
Contract Price Prior to this Change Order	Contract Time Prior to this Change Order
\$ <u>16,306,900.00</u>	\$ <u>658</u> days or date
Net Increase of this Change Order	Net Increase of this Change Order
\$ <u>-111,308.77</u>	\$ _____ days
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
\$ <u>16,195,591.23</u>	\$ <u>658</u> days or date

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.

RECOMMENDED:	APPROVED:	APPROVED:
by <u>Larry P. Coffman</u>	by <u>Chris A. Payne</u>	by <u>Josephus Fines</u>
Engineer	Owner	Contractor