

SECTION 00805

WORK CHANGE DIRECTIVE

No. 02

DATE OF ISSUANCE 01/14/26 EFFECTIVE DATE 01/15/26
 Owner: St. Charles Parish
 Contractor: Sealevel Construction LLC
 Contract: Sunset Screen Cleaner
 Project: Sunset Screen Cleaner
 Owner's Contract No.: P080905-11C Engineer's Contract No.: 10475-0972
 ENGINEER: Burk-Kleinpeter, Inc.

Contractor is directed to proceed promptly with the following change(s):

Description: Revise grouted riprap in the barscreen approach and discharge to grouted riprap inside the cofferdam and non-grouted riprap in the remainder of the project. Add non-grouted riprap around western bridge abutment.

Attachments: (List documents supporting change) See attached cost estimate.

Purpose for Work Change Directive:

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and Contract Time, is issued due to: *(check one)*

- Non-agreement on pricing of proposed change.
- Necessity to proceed for schedule or other project reasons.

Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: \$ \$(85,970.00) [~~increase~~] [decrease]
 Contract Time 0 days [increase] [~~decrease~~]

Basis of estimated change in Contract Price:

- Lump Sum
- Unit Price
- Cost of the Work
- Other

Recommended:	Limited Authorization By*:	Received:
By: <u>[Signature]</u> Engineer (Authorized Signature)	By: <u>[Signature]</u> Owner's Representative*	By: <u>[Signature]</u> Contractor (Authorized Signature)
Title: <u>Senior Vice President</u>	Title: <u>Project Manager</u>	Title: <u>Director</u>
Date: <u>01/14/26</u>	Date: <u>1-15-2026</u>	Date: <u>1/15/26</u>

*Owner's Representative is not authorized to finalize a Change Order nor does the Work Change Directive substitute the Change Order process as more fully set out in the General Conditions of the Construction Contract.

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____



1069 HWY 3185
 Thibodaux, La 70301
 T: 985-448-0970
 E: estimating@sealevelinc.com
www.sealevelinc.com

To: ST CHARLES PARISH		Contact: Henry Picard			
Address: Destrehan, LA		Phone:			
		Fax:			
Project Name: Sunset Screen Cleaner - CO#2		Bid Number:			
Project Location: St. Charles Parish		Bid Date: 12/18/2025			
Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
020A	Rip Rap	1,082.00	SY	\$215.00	\$232,630.00

<p>ACCEPTED: The above prices, specifications and conditions are satisfactory and hereby accepted.</p> <p>Buyer: _____</p> <p>Signature: _____</p> <p>Date of Acceptance: _____</p>	<p>CONFIRMED: Sealevel Construction, Inc</p> <p>Authorized Signature:  _____</p> <p>Estimator: _____</p>
--	---

Work Directive #02

Reduce grouted riprap and add non-grouted riprap

Item	Quantity	Unit	Unit Price	Extension	
Per Contract					
20	1132	Sq. Yd.	\$ 300.00	\$ 339,600.00	
Amendment					
20	70	Sq. Yd.	\$ 300.00	\$ 21,000.00	grouted
20A	1062	Sq. Yd.	\$ 215.00	\$ 228,330.00	non-grouted canal
20A	20	Sq. Yd.	\$ 215.00	<u>\$ 4,300.00</u>	non-grouted bridge
				\$ 253,630.00	
Net Change				\$ (85,970.00)	