

*Ord.*

**2010-0076**

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 10-3-2**

An ordinance approving and authorizing the execution of Change Order No. 1 for Parish Project No P090103-3, Road Maintenance 2009, to add additional work in the amount of \$246,807.98 to make full use of St. Charles Parish budgeted amount of \$970,000.

**WHEREAS,** Ordinance No. 09-12-16 adopted December 21, 2009 by the St. Charles Parish Council awarded construction of Parish Project No P090103-3, Road Maintenance 2009, to Barriere Construction Co, LLC; and,

**WHEREAS,** since the bid provided by Barriere Construction Co. LLC, was \$726,761.44; well below the \$970,000 budgeted by St Charles Parish; St. Charles Parish wishes to expend the budgeted amount; and,

**WHEREAS,** additional work was identified and St. Charles Parish wishes to have the work performed; and,

**WHEREAS,** it is necessary to amend the contract to add the additional work and to adjust the original contract quantities with current quantities resulting in an increase to the contract amount by \$246,807.98.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 1 for Parish Project No. No P090103-3, Road Maintenance 2009, to increase the contract amount by \$246,807.98 is hereby approved.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: AUTHEMENT, RAYMOND, TASTET, BENEDETTO, HOGAN, COCHRAN,  
LAMBERT, NUSS  
NAYS: NONE  
ABSENT: SCHEXNAYDRE

And the ordinance was declared adopted this 1st day of March, 2010, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: Billy Raymond, Sr.  
SECRETARY: Billy J. Tucker  
DLVD/PARISH PRESIDENT: March 2, 2010  
APPROVED: ✓ DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: [Signature]  
RETD/SECRETARY: March 2, 2010  
AT: 1:10 pm RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON March 3, 2010  
AS ENTRY NO. 358942  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 1362 FOLIO 587

# CHANGE ORDER

No. 1

DATE OF ISSUANCE \_\_\_\_\_

EFFECTIVE DATE \_\_\_\_\_

OWNER: St. Charles ParishCONTRACTOR: Barriere Construction Co., L.L.C.Contract: St. Charles Parish Road Maintenance 2009Project: St. Charles Parish Road Maintenance 2009OWNER's Contract No.: P090103-3ENGINEER's Contract No.: 51206102-003ENGINEER: G.E.C., Inc.

You are directed to make the following changes in the Contract Documents:

**Description:**

- 1.
- Delete the Following Work Items:

N/A

- 2.
- Add the Following Work Items:

N/A

- 3.
- Revise the Following Work Item Quantities:

- a. Contract Item No. 2- Base Bid: 6" Depth Asphalt Patching
- 
- Current:

DESCRIPTION: 6-Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> )
2	473.00	Ton	\$150.00	\$70,950.00

Change to:

DESCRIPTION: 6-Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> )
2	540.31	Ton	\$150.00	\$81,046.50

**A difference of (+\$10,096.50)**

- b. Contract Item No. 8- Base Bid: 2" Cold Plane
- 
- Current:

DESCRIPTION: 2" Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> )
8	28,239.1	Square Yards	\$1.00	\$28,239.10

Change to:

DESCRIPTION: 2" Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> )
8	38,577.1	Square Yards	\$1.00	\$38,577.10

**A difference of (+\$10,338.00)**

c. Contract Item No. 9- Base Bid: 2" Asphalt Overlay  
Current:

DESCRIPTION: 2" Asphalt Overlay				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
9	3,115.77	Tons	\$82.00	\$255,493.14

Change to:

DESCRIPTION: 2" Asphalt Overlay				X Base Bid or <input type="checkbox"/> Alt.# ___
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
9	4,252.93	Tons	\$82.00	\$348,740.26

**A difference of (+\$93,247.12)**

d. Contract Item No.2- Alternative 1: 6" Depth Asphalt Patching  
Current:

DESCRIPTION: 6-Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	414.96	Ton	\$150.00	\$62,244.00

Change to:

DESCRIPTION: 6-Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	444.28	Ton	\$150.00	\$66,642.00

**A difference of (+\$4,398.00)**

e. Contract Item No.8- Alternative 1: 2" Cold Plane  
Current:

DESCRIPTION: 2" Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
8	20,412.4	Square Yards	\$1.00	\$20,412.40

Change to:

DESCRIPTION: 2" Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
8	33,260.0	Square Yards	\$1.00	\$33,260.00

**A difference of (+\$12,847.60)**

f. Contract Item No.9- Alternative 1: 2" Asphalt Overlay  
Current:

DESCRIPTION: 2" Asphalt Overlay				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
9	2,245.4	Tons	\$82.00	\$184,122.80

Change to:

DESCRIPTION: 2" Asphalt Overlay				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
9	3,658.58	Tons	\$82.00	\$300,003.56

**A difference of (+\$115,880.76)**

**Total of Change in Work Items Quantity= (+\$246,807.98)**

**Reason for Change Order:**

1. Deleted Work Items  
N/A
2. Add Work Items  
N/A
3. Revise Work Item Quantities
  - a-f. The bid by Barriere Construction Co., L.L.C. allowed additional work to be performed within the project budget.

**Attachments:** The following drawings will replace those from the original contract documents.

DWG1... ASPHALT QUANTITIES TABLE (BASE BID)

DWG2... ASPHALT QUANTITIES TABLE (ALTERNATIVE 1)

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$726,761.44</u>
Net Increase (Decrease) from previous Change Orders No. ___ to ___: <u>\$ N/A</u>
Contract Price prior to this Change Order: <u>\$726,761.44</u>
Net increase (decrease) of this Change Order: <u>\$246,807.98</u>
Contract Price with all approved Change Orders: <u>\$973,569.42</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 1/25/10

Date: 3/02/10

Date: 1/26/10

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

St. Charles Parish  
Road Maintenance 2009  
Parish Project P090103-3  
Base Bid

Street, Road, or Lane Name	District	6 - inch Asphaltic Concrete Patching	
		No. of Patches	TONS
CAROLYN DRIVE	6	21	59.84
BREAUX LANE	4	3	31.24
ST. CHARLES STREET	6	12	59.99
MILLING AVENUE	2	5	30.07
DAVIS DRIVE	2	14	83.89
CLAYTON STREET	6	14	50.89
WADE STREET	7	3	8.65
MONSANTO DRIVE	7	1	11.88
WEST B STREET	6	16	45.69
EIGHT STREET	6	12	44.29
BARRECA STREET	6	5	9.82
MARCIA STREET	2	7	57.20
TERRACE LANE	4	7	46.86
TOTAL		120	540.31

Street, Road, or Lane Name	District	2" Cold Plane and Overlay	
		Cold Plane (SQ YARDS)	Overlay (TONS)
CAROLYN DRIVE	6	7,852.0	863.72
BREAUX LANE	4	706.7	77.73
FERN STREET	7	1,938.0	213.18
KOSHER DRIVE	4	860.7	104.14
MILLING AVE	2	1,940.0	213.40
DAVIS DRIVE	2	11,491.1	1,264.02
WADE STREET	7	2,922.0	321.42
TERRACE LANE	4	528.7	58.15
EIGHT STREET	6	2,162.0	237.82
MARCIA DRIVE	2	4,342.6	477.68
WEST B STREET	6	3,833.3	421.67
TOTAL		38,577.1	4,252.93

1. AREAS REQUIRING PATCHING WILL BE MARKED WITH ORANGE SPRAY PAINT PRIOR TO THE START OF CONSTRUCTION.

St. Charles Parish  
Road Maintenance 2009  
Parish Project P090103-3  
Alternative 1

Street, Road, or Lane Name	District	6 - inch Asphaltic Concrete Patching	
		No. of Patches	TONS
SCHEXNAYDRE LANE	3	19	56.10
1ST STREET	5	16	37.84
3RD STREET	5	1	1.47
BRIDLE PATH LANE	5	3	8.65
CANYON LANE	5	4	7.63
RIDGE ROAD	4	5	46.93
CACTUS LANE	5	3	15.25
WAGONTRAIN LANE	5	4	12.32
CHUCKWAGON LANE	5	2	11.00
CORRAL LANE	5	3	24.93
LASSO LANE	5	2	4.84
HOLSTER JANE	5	2	7.33
MUSTANG LANE	5	1	1.32
BAILEY STREET	1	1	2.64
SECOND STREET	6	1	4.40
SECOND STREET	6	9	23.32
FOURTH STREET	6	5	30.95
FIFTH STREET	6	32	83.38
BETHLEHEM LANE	1	1	2.93
RAIL CROSSING AREA	4	2	31.72
JOE LOUIS LANE	1	2	29.33
TOTAL		118	444.28

Street, Road, or Lane Name	District	2" Cold Plane and Overlay	
		Cold Plane (SQ YARDS)	Overlay (TONS)
BRIDLE PATH LANE	5	1,294.0	142.36
CANYON LANE	5	1,326.0	145.88
SOMBRERO LANE	5	1,479.0	162.70
CACTUS LANE	5	1,202.0	132.20
HORSESHOE LANE	5	1,175.0	129.26
WAGONTRAIN LANE	5	1,484.0	163.29
CHUCKWAGON LANE	5	1,278.0	140.60
CORRAL LANE	5	1,236.0	135.91
LASSO LANE	5	1,367.0	150.38
HOLSTER JANE	5	1,335.0	146.86
MUSTANG LANE	5	1,364.0	149.99
BRONCO LANE	5	1,445.0	158.99
PINTO LANE	5	1,452.0	159.77
PONY LANE	5	444.0	48.89
BAILEY STREET	1	347.0	38.13
SECOND STREET	6	1,225.0	134.74
BETHLEHEM LANE	1	958.0	105.40
JOE LOUIS LANE	1	1,699.9	186.99
COURTHOUSE LANE	1	1,356.7	149.23
5TH STREET	6	7,695.0	846.45
2ND STREET	6	2,096.0	230.56
TOTAL		33,260.0	3,658.58

1. AREAS REQUIRING PATCHING WILL BE MARKED WITH ORANGE SPRAY PAINT PRIOR TO THE START OF CONSTRUCTION.