

Did.

2003-0197

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WASTEWATER)

ORDINANCE NO. 03-6-11

An ordinance to approve and authorize the execution of Change Order No. One - Final for the Willowridge 8-inch Sewer Force Main Replacement project number S021201 to decrease the contract amount by \$4,394.00 and to decrease the contract time by 30 days to balance quantities and negotiated items.

WHEREAS, Ordinance No. 03-4-6, adopted on April 7, 2003 by the St. Charles Parish Council approved and authorized the execution of a contract with D & O Contractors, Inc. for the replacement of a force main in the amount of \$41,407.00; and,

WHEREAS, it is necessary to decrease the contract amount by \$4,394.00 and to decrease the contract time by 30 days to balance quantities and negotiated items.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. To approve and authorize the execution of Change Order No. One - Final for the Willowridge 8-inch Sewer Force Main Replacement project number S021201 to decrease the contract amount by \$4,394.00 and to decrease the contract time by 30 days to balance quantities and negotiated items.

SECTION II. That the Parish President is hereby authorized to execute said contract on behalf of the Parish of St. Charles.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS. HILAIRE, FABRE, ABADIE, AUTHEMENT, BLACK, MINNICH

NAYS: NONE

ABSENT: RAMCHANDRAN, FAUCHEUX, MARINO

And the ordinance was declared adopted this 16th day of June, 2003, to become effective five (5) days after publication in the Official Journal.

Acting

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:

DISAPPROVED:

PARISH PRESIDENT

RETD/SECRETARY:

AT: 3:50 pm

RECD BY:

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON June 19, 2003
AS ENTRY NO 281340
IN MORTGAGE/CONVEYANCE BOOK
NO 938 FOLIO 502

SECTION 00806

CHANGE ORDER

No One-Final

DATE OF ISSUANCE May 20, 2003

EFFECTIVE DATE

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR D&O Contractors, Inc

Contract: Willowridge 8" Sewer Force Main Replacement

Project: Willowridge 8-inch Sewer Force Main Replacement

OWNER's Contract No. S021201

ENGINEER's Contract No. S021201

ENGINEER Saint Charles Parish Department of Public Works/Wastewater

You are directed to make the following changes in the Contract Documents.

Description.

Change Line item quantities with those listed on Attachment 1-Description of Changes

Reason for Change Order:

To balance actual quantities with contractual quantities and decrease contract time.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE

Original Contract Price.

\$41,470

Net increase (decrease) from previous Change Orders

No. 0 to No. 0

\$0

Contract Price prior to this Change Order

\$41,470

Net increase (decrease) of this Change Order

(\$4,394)

Contract price with all approved Change Orders.

(\$37,076)

CHANGE IN CONTRACT TIMES

Original Contract Times.

Substantial Completion. June 5, 2003

Ready for final payment July 20, 2003
(days or dates)

Net change from previous Change Orders No. 0 to

No. 0

Substantial Completion. 0

Ready for final payment 0

(days)

Contract Times prior to this Change Order:

Substantial Completion: June 5, 2003

Ready for final payment: July 20, 2003
(days or dates)

Net increase (decrease) this Change Order

Substantial Completion. 30

Ready for final payment. 30

(days)

Contract Times with all approved Change Orders:

Substantial Completion. May 6, 2003

Ready for final payment. June 20, 2003
(days or dates)

RECOMMENDED:

By: *Laurence J. Grogan*
ENGINEER (Authorized Signature)

Date: 5-21-03

EJCDC 1910-8-B (1995 Edition)

APPROVED:

By: *Albert D. Legrand*
OWNER (Authorized Signature)

Date: 6/17/2003

ACCEPTED:

By: *[Signature]*
CONTRACTOR (Authorized Signature)

Date: 5-22-03

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute

END OF SECTION

00806-1

Attachment 1 - Description of Changes

Total Decreases

Item No	Item	Unit	Quantity	Unit Price	Amount	Adjusted Amount
2	Furnish & Install 8" SDR 17 HDPE Force Main	LF	From To 1100 1040	\$14.40	\$15,840 \$14,976	(\$864.00)
6	Remove and Replace Concrete Roadway	SY	30 0	\$1.00	\$30 \$0	(\$30.00)
7	Relocation of Infrastructure	LS	1 0	\$3,500.00	\$3,500 \$0	(\$3,500.00)
Total Decreases						(\$4,394.00)