

SECTION 00806

CHANGE ORDER

No. One (1)

DATE OF ISSUANCE: 30-Nov-05 EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish Department of Wastewater  
 CONTRACTOR Fleming Construction Co., Inc.  
 Contract Luling Oxidation Pond Wetland Assimilation  
 Project Luling Oxidation Pond Wetland Assimilation  
 OWNER's Contract No. S000601 ENGINEER's Contract No. N/A  
 ENGINEER St. Charles Parish Department of Wastewater

You are directed to make the following changes in the Contract Documents:

Description:

See Attachment No. 1 - Description of Changes

Reason for Change Order:

Parish will install timber piles at aerial crossing; thus, reducing the original contract amount.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE
Original Contract Price. \$ <u>91,920.00</u>
Net increase (decrease) from previous Change Orders No. <u>   </u> to No. <u>   </u> \$ <u>N/A</u>
Contract Price prior to this Change Order \$ <u>91,920.00</u>
Net increase (decrease) of this Change Order. \$ <u>(21,400.00)</u>
Contract price with all approved Change Orders: \$ <u>70,520.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion. <u>N/A</u> Ready for final payment <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>   </u> to No. <u>   </u> Substantial Completion: <u>zero</u> Ready for final payment: <u>zero</u> (days)
Contract Times prior to this Change Order: Substantial Completion <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>zero</u> Ready for final payment: <u>zero</u> (days)
Contract Times with all approved Change Orders: Substantial Completion. <u>N/A</u> Ready for final payment <u>N/A</u> (days or dates)

RECOMMENDED:

By: Gregory E. Bush  
(Authorized Signature)

Date: 11/29/05

APPROVED:

By: Albert D. Hayes  
OWNER (Authorized Signature)

Date: 12/20/2005

ACCEPTED:

By: Joe D. Malley  
CONTRACTOR (Authorized Signature)

Date: 11/30/05

EJCDC 1910-B-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute

END OF SECTION

00806-1

ATTACHMENT I - DESCRIPTION OF CHANGES  
 PARISH PROJECT NO. S000601, LULING POND WETLAND ASSIMILATION  
 CHANGE ORDER NO. 1

ITEM NO	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL CONTRACT QUANTITY	COST	CHANGE ORDER No. 1 QUANTITY	COST	TOTAL QUANTITY	TOTAL TO DATE COST	INCREASES	DECREASES	DELETIONS	ADDITIONS
1	18" Ductile Iron Pipe	L.F.	\$ 230.00	80	\$ 18,400.00	80	(\$3,400.00)	80	\$ 15,000.00	\$ 0.00	\$ (3,400.00)		
2	Aerial Crossing Supports	L.F.	46.00	620	\$ 28,520.00			620	\$ 28,520.00				
3	Concrete Cantilever Structures	Each	\$ 18,500.00	1	\$ 18,500.00	1	(\$9,000.00)	1	\$ 9,500.00		\$ (9,000.00)		
4	Concrete Catch Basins	Each	2,500.00	2	\$ 5,000.00			2	\$ 5,000.00				
5	Rehabilitation	Lump Sum	\$ 14,000.00	1	\$ 14,000.00	1	(\$3,000.00)	1	\$ 5,000.00		\$ (3,000.00)		
6	Relocation of Infrastructure	Lump Sum	\$ 5,000.00	1	\$ 5,000.00			1	\$ 5,000.00				
<b>TOTALS</b>					\$ 91,920.00		(\$21,400.00)		\$ 70,520.00	\$ 0.00	(\$21,400.00)	\$ 0.00	\$ 0.00

RESULTING CREDIT TO ST. CHARLES PARISH FOR CHANGE ORDER NO. 1 \$ 21,400.00