

CHANGE ORDER

No 1

DATE OF ISSUANCE	<u>September 16, 2008</u>	EFFECTIVE DATE	<u>September 16, 2008</u>
OWNER	<u>St. Charles Parish (SCP) Department of Public Works and Wastewater</u>		
CONTRACTOR	<u>Andritz Separation, Inc</u>		
Contract	<u>In-Channel Perforated Plate Traveling Belt Screen</u>		
Project	<u>In-Channel Perforated Plate Traveling Belt Screen</u>		
OWNER's Contract No	<u>S070801</u>	ENGINEER's Contract No	<u>N/A</u>
ENGINEER	<u>St. Charles Parish (SCP) Department of Public Works and Wastewater</u>		

You are directed to make the following changes in the Contract Documents
 Description See Attachment 1 - Description of changes

Reason for Change Order To adjust contractual line items and extend duration of contract time

Attachments (List documents supporting change) Attachment 1 - Description of changes

CHANGE IN CONTRACT PRICE
Original Contract Price <u>\$288,600.00</u>
Net increase (decrease) from previous Change Orders No <u>1</u> to No <u>1</u> <u>\$0.00</u>
Contract Price prior to this Change Order <u>\$288,600.00</u>
Net increase (decrease) of this Change Order <u>\$24,000.00</u>
Contract price with all approved Change Orders <u>\$244,600.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times Substantial Completion <u>June 25, 2008</u> Ready for final payment <u>August 9, 2008</u> (days or dates)
Net change from previous Change Orders No. X to No X NO PREVIOUS CHANGE ORDERS Substantial Completion _____ Ready for final payment _____ (days)
Contract Times prior to this Change Order Substantial Completion <u>June 25, 2008</u> Ready for final payment <u>August 9, 2008</u> (days or dates)
Net increase (decrease) this Change Order Substantial Completion <u>Sixty Three (63)</u> Ready for final payment <u>Sixty Three (63)</u> (days)
Contract Times with all approved Change Orders Substantial Completion <u>August 27, 2008</u> Ready for final payment <u>October 11, 2008</u> (days or dates)

RECOMMENDED:
 By N/A [Signature]
 ENGINEER (Authorized Signature)
 Date 10/22/08

APPROVED
 By [Signature]
 OWNER (Authorized Signature)
 Date 10/22/08

ACCEPTED:
 By [Signature]
 CONTRACTOR (Authorized Signature)
 Date 9/15/08

ANDRITZ SEPARATION, INC.
 IN CHANNEL PERFORATED PLATE TRAVELING BELT SCREEN
 DESTREHAN WASTEWATER TREATMENT PLANT
 ST. CHARLES PARISH ORDINANCE NO. 07-11-6
 CHANGE ORDER ONE (1) (FINAL) DETAIL

Attachment One (1) Description of Changes

ORIGINAL CONTRACT					
ITEM NO	ITEM	UNIT	QTY	UNIT PRICE	TOTAL CONTRACT
1	IN CHANNEL PERFORATED PLATE TRAVELING BELT SCREEN ASSEMBLY	LS	LUMP SUM	\$ 244,600 00	\$ 244,600 00
2	RELOCATION OF INFRASTRUCTURE	LS	LUMP SUM	24,000 00	24,000 00
TOTAL ORIGINAL CONTRACT				268,600.00	268,600.00

CHANGE ORDER DETAIL					
ITEM NO	ITEM	UNIT	QTY	UNIT PRICE	TOTAL CONTRACT
2	RELOCATION OF INFRASTRUCTURE	LS	LUMP SUM	(24,000 00)	(24,000 00)
CHANGE ORDER				(24,000.00)	(24,000.00)

REVISED CONTRACT WITH CHANGE ORDER ONE (1) AND FINAL					
ITEM NO	ITEM	UNIT	QTY	UNIT PRICE	TOTAL CONTRACT
1	IN CHANNEL PERFORATED PLATE TRAVELING BELT SCREEN ASSEMBLY	LS	LUMP SUM	\$ 244,600 00	\$ 244,600 00
2	RELOCATION OF INFRASTRUCTURE	LS	LUMP SUM	-	-
NEW CONTRACT AMOUNT WITH CHANGE ORDER				244,600.00	244,600.00