

# CHANGE ORDER

No. 1

DATE OF ISSUANCE 02/03/2009

EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish  
 CONTRACTOR Byron E. Talbot Contractor, Inc.  
 Contract: Road Maintenance 2008  
 Project: Road Maintenance 2008  
 OWNER's Contract No. P060405 ENGINEER's Project No. 89197.4  
 ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Change Order No. 1

Reason for Change Order:

To allow for 10" concrete panel replacement on James Drive East as opposed to the 8" panel replacement that was called for in the original contract documents. Also to allow for additional panel replacement on Lakewood Drive at the request of St. Charles Parish Dept. of Public Works. See Attachment No. 1 for Description of Changes

Attachments: (List documents supporting change)

Attachment No. 1.

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ <u>706,456.25</u>
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : \$ <u>-0-</u>
Contract Price prior to this Change Order: \$ <u>706,456.25</u>
Net increase/(decrease) of this Change Order: \$ <u>\$85,421.80</u>
Contract Price with all approved Change Orders: \$ <u>\$791,878.05</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: <u>150 Days</u>
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : <u>-0- Days</u>
Contract Times prior to this Change Order: <u>150 Days</u>
Net increase/(decrease) of this Change Order: <u>0 Days</u>
Contract Times with all approved Change Orders: <u>150 Days</u>

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

Date: 2/4/09

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

Date: 2/7/09

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 2/12/09

