

CHANGE ORDER

No. _____

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER St. Charles ParishCONTRACTOR DCR Industrial Services, Inc.Contract: West Bank Water Plant Clarifier Treating Unit (6 MGD) ReconditioningProject: West Bank Water Plant Clarifier Treating Unit (6 MGD) ReconditioningOWNER's Contract No. WWKS55ENGINEER's Contract No. S-108-6ENGINEER C.J. Savoie Consulting Engineers, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

West Bank Water Plant Clarifier Treating Unit (6 MGD) Reconditioning

Reason for Change Order:

Change in Dates and Amount

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$192,700.00</u>
Net Increase (Decrease) from previous Change Orders No. ____ to ____: <u>\$N/A</u>
Contract Price prior to this Change Order: <u>\$192,700.00</u>
Net increase (decrease) of this Change Order: <u>\$1,347.39</u>
Contract Price with all approved Change Orders: <u>\$194,047.39</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>08/27/2009</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. ____ to No. ____: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>08/27/2009</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>10/9/2009</u> Ready for final payment: <u>43</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>10/9/2009</u> Ready for final payment: <u>43</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)Date: 11/09/09Date: 12/1/09Date: 11/09/09

EJCDC 1916-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

00806_rev1

00806-1