

1999-4964

**INTRODUCED BY: CHRIS A. TREGRE, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 99-11-4**

An ordinance to approve and authorize the execution of Change Order No. One (1) for the Ormond Road Raising Project to increase the contract amount by \$54,202.60.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Ordinance No. 99-6-19 adopted June 21, 1999, by the St. Charles Parish Council, approved and authorized the execution of a contract with Hebert Brothers Engineers, Inc. for the construction of the Ormond Road Raising Project in the amount of \$528,505.93; and,

**SECTION II.** That it is necessary to increase the contract amount by \$54,202.60.

**NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL,** do hereby approve and authorize the execution of Change Order No. One (1) to the contract for the Ormond Road Raising Project to increase the contract amount by \$54,202.60; and,

**BE IT FURTHER ORDAINED,** that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MINNICH, CHAMPAGNE, ABADIE, AUTHEMENT, DUHE  
NAYS: ALEXANDER  
ABSENT: RAMCHANDRAN, JOHNSON, SIRMON

And the ordinance was declared adopted this 2nd day of November, 1999, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN: [Signature]  
SECRETARY: [Signature]  
DLVD/PARISH PRESIDENT: 11-3-99  
APPROVED: [Signature] DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: [Signature]  
RETD/SECRETARY: 11-4-99  
AT: 1:00 PM RECD BY: [Signature]

**RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE**  
ON December 29, 1999  
AS ENTRY NO. 239546  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 739 FOLIO 389

# CHANGE ORDER

No. One (1)

DATE OF ISSUANCE October 15, 1999

EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish Department of Public Works/Wastewater  
 CONTRACTOR Hebert Brothers Engineers, Inc.  
 Contract: \_\_\_\_\_  
 Project: Ormond Road Raising Project  
 OWNER's Contract No. P960311 ENGINEER's Contract No. P960311  
 ENGINEER Forte and Tablada, Inc.

You are directed to make the following changes in the Contract Documents:

Description:  
 Change in existing items and contract time.




**Reason for Change Order:**

It was determined once excavation began that the soil found on the site was unacceptable as backfill material requiring all excavated material to be hauled offsite. The drainage trunk line location was changed due to new utilities that were installed since the project was designed and incorrect marking of existing utilities by Louisiana One Call during pre-design surveying hence requiring temporary signs. Additionally, because of the unsuitable soil conditions, substantially more backfill material and bedding will be required to insure proper pipe placement.

Attachments: (List documents supporting change)  
 List of increased item quantities  
 Fax from Delta Testing describing site soil quality

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>528,505.93</u>
Net Increase (Decrease) from previous Change Orders No. <u>  </u> to <u>  </u> ; \$ _____
Contract Price prior to this Change Order: \$ <u>528,505.93</u>
Net increase (decrease) of this Change Order: \$ <u>54,202.60</u>
Contract Price with all approved Change Orders: \$ <u>582,708.53</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. <u>  </u> to No. <u>  </u> ; Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:  By: _____ ENGINEER (Authorized Signature)	APPROVED:  By: _____ OWNER (Authorized Signature)	ACCEPTED:  By: _____ CONTRACTOR (Authorized Signature)
Date: <u>10/14/99</u>	Date: <u>11/4/99</u>	Date: <u>10/21/99</u>

**FORTE AND TABLADA, INC. – CONSULTING ENGINEERS**

9107 Interline Avenue, Baton Rouge, Louisiana 70809

Phone: (225) 927-9321

Fax: (225) 927-9326

58025 Meriam Street, Plaquemine, Louisiana 70764

Phone: (225) 685-0100

Fax: (225) 685-0101

1295 Florida Avenue, N.W., Denham Springs, Louisiana

Phone: (225) 665-1021

Fax: (225) 665-1022

**CHANGE ORDER NO. 1 – DESCRIPTION OF CHANGES**

DESCRIPTION OF CHANGES		DEDUCT (\$)	ADD (\$)
Revised Item # 7	Muck Excavation Change 637.4 Cu. Yds. to 2,687.4 Cu. Yds. @ \$6.40/Cu. Yd.		\$ 13,120.00
Revised Item # 34	Granular Backfill Change 85 Cu. Yds. to 2,085 Cu. Yds. @ \$11.60/Cu. Yd.		\$ 23,200.00
Revised Item # 35	Bedding Material (Vehicular Measurement) Change 182 Cu. Yds. to 667 Cu. Yds. @ \$24.25/Cu. Yd.		\$ 11,761.25
Add Item # 48	Field Locating Utilities Add 1 Lump Sum @ \$1,321.35		\$ 1,321.35
Add Item # 49	Temporary Signs Add 30 days @ \$160.00/Day		\$ 4,800.00
<b>TOTAL</b>		\$	\$ 54,202.60