

1999-4894

**INTRODUCED BY: CHRIS A. TREGRE, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)**

ORDINANCE NO. 99-10-2'

An ordinance to approve and authorize the execution of Change Order No. 2 and final for the Repainting of Ground Water Storage Tank No. 4 to decrease the contract time by 115 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 99-5-11 adopted May 17, 1999, by the St. Charles Parish Council, approved and authorized the execution of a contract with Capitol Enterprises for the Repainting of Ground Water Storage Tank No. 4 in the amount of \$125,900.00 and,

SECTION II. That it is necessary to decrease the contract time by 115 calendar days.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (2) and final for the Repainting of Ground Water Storage Tank No. 4 to decrease the contract time by 115 calendar days.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MINNICH, ALEXANDER, ABADIE, AUTHEMENT, DUHE
NAYS: NONE
ABSENT: RAMCHANDRAN, CHAMPAGNE, JOHNSON, SIRMON

And the ordinance was declared adopted this 4th day of October, 1999, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]
SECRETARY: Jean Bechel
DLVD/PARISH PRESIDENT: Oct 5, 1999
APPROVED: [Signature] DISAPPROVED: _____
PARISH PRESIDENT: Chris A. Tregre
RETD/SECRETARY: Oct 7, 1999
AT: 8:45 AM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON October 7, 1999
AS ENTRY NO. 23727
IN MORTGAGE/CONVEYANCE BOOK
NO. 229 FOLIO 372

SECTION 00804
CHANGE ORDER

Order No. 2

Date: August 24, 1999

Agreement Date: May 19, 1999

NAME OF PROJECT: Repainting of Groundwater Storage Tank No. 4 - Luling Water Plant

OWNER: St. Charles Parish

CONTRACTOR: Capitol Enterprises, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: To decrease contract time to actual time.

Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$125,000.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER: \$164,800.00


The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by: N/A

The new CONTRACT PRICE including this CHANGE ORDER will be: N/A


Change to CONTRACT TIME:

The CONTRACT TIME will be decreased by 115 calendar days.

The date for completion of all work will be August 17, 1999.
(Date)

Requested By:  JOHN VARRAS
Capitol Enterprises, Inc.

Approvals By:  Ripley W. Michie
Shread-Kuykendall & Associates, Inc.

 Chris A. Regan
St. Charles Parish