

2008-0051

INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 08-1-7

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for Parish Project No. P070801, Furnish and Install Flex Rake Bar Screen Cleaners, to decrease the contract amount by \$25,650.00 and to decrease the contract time by 64 days.

WHEREAS, Ordinance No. 07-10-8 adopted October 1, 2007, by the St. Charles Parish Council awarded construction of Parish Project No P070801, Furnish and Install Flex Rake Bar Screen Cleaners, to Sealevel Construction, Inc.; and

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with the actual quantities resulting in a decrease of \$25,650.00 in the contract amount and a decrease in the contract time by 64 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That the Administration is hereby authorized to execute Change Order No. 1 (Final) for the Furnish and Install Flex Rake Bar Screen Cleaners contract to decrease the contract amount by \$25,650.00 and to decrease the contract time by 64 days.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, AUTHEMENT, RAYMOND, TASTET, BENEDETTO,  
HOGAN, COCHRAN, LAMBERT, NUSS  
NAYS: NONE  
ABSENT: NONE

And the ordinance was declared adopted this 28th day of January, 2008,  
To become effective five (5) days after this publication in the Official Journal.

CHAIRMAN: [Signature]  
SECRETARY: [Signature]  
DLVD/PARISH PRESIDENT: January 29, 2008  
APPROVED. [Signature] DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: [Signature]  
RETD/SECRETARY: January 30, 2008  
AT: 10:02 AM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON 1-30-08  
AS ENTRY NO. 339314  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 1257 FOLIO 375

SECTION 00806

CHANGE ORDER

No 1 (FINAL)

DATE OF ISSUANCE January 10, 2008 EFFECTIVE DATE January 10, 2008

OWNER St Charles Parish Department of Public Works and Wastewater  
 CONTRACTOR Sealevel Construction, Inc  
 Contract Furnish and Install Flex Rake Bar Screen Cleaners  
 Project Furnish and Install Flex Rake Bar Screen Cleaners  
 OWNER's Contract No P070801 ENGINEER's Contract No N/A  
 ENGINEER N/A

You are directed to make the following changes in the Contract Documents

\* Description

To change contract price

To change contract time

\* Reason for Change Order:

To reduce Contract price

To reduce Contract time

\* Attachments (List documents supporting change)

Contractors request for additional payment for Performance and Payment Bond dated October 17, 2007

Contractors request for payment for straightening of trash screens dated January 9, 2008

Directors approval of payment for Bond and unforeseen work dated January 9, 2008

CHANGE IN CONTRACT PRICE
Original Contract Price \$ <u>825,000 00</u>
Net increase (decrease) from previous Change Orders No <u>0</u> to No <u>1 (FINAL)</u> \$ <u>0 00</u>
Contract Price prior to this Change Order \$ <u>825,000 00</u>
Net increase (decrease) of this Change Order \$ <u>(25,650 00)</u>
Contract price with all approved Change Orders \$ <u>799,350 00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times <u>120 Days</u> (days or dates)
Net change from previous Change Orders No <u>0</u> to No <u>1 (FINAL)</u> <u>0 Days</u> (days)
Contract Times prior to this Change Order <u>120 Days</u> (days or dates)
Net increase (decrease) this Change Order <u>(64) Days</u> (days)
Contract Times with all approved Change Orders <u>56 Days</u> (days or dates)

RECOMMENDED:

By: Gregory E. Baul  
(Authorized Signature)

Date 1/10/08

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

Date 1-29-08

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date 1-10-08

EJCDC 1910-8-B (1998 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute


END OF SECTION

00806-1

# Sealevel Construction, Inc.

P.O. Box 655  
Thibodaux, Louisiana 70302  
985 448-0970 Office  
985 448-0922 Fax

October 17, 2007



Parish of St. Charles  
Department of Public Works/Wastewater  
Attention: Jacob Loeske  
403 Milling Avenue  
Luling, LA 70070

RE: Furnish and Install Flex Rake Bar Screen Cleaners for  
Davis-Barton and Kellogg Pump Stations  
SCI Job# 27138

Dear Jacob.

As requested, attached are six (6) originals of the payment and performance bond for the above referenced project. As discussed, there is a charge for these bonds, which the owner has agreed to pay as a change order to the contract, that was not incorporated into our bid amount because these bonds were not a requirement at the time the job was bid. This additional cost is 1.4% of the contract amount which is \$11,550.00.

Please call me if you have any questions or need any additional information.

Sincerely,

Richard J. Roth  
President

Sealevel Construction, Inc.

A handwritten signature in cursive script that reads "Amanda R. Taylor".

Amanda R. Taylor


RJR/art

Enclosures

# Sealevel Construction, Inc.

P.O. Box 655  
Thibodaux, Louisiana 70302  
985 448-0970 Office  
985 448-0922 Fax

January 9, 2008



Parish of St. Charles  
Department of Public Works/Wastewater  
Attention: Mr. Gregory E. Bush, LTC, USA, Retired  
Director of Public Works/Wastewater  
P. O. Box 705  
Luling, LA 70070

RE: Furnish and Install Flex Rake Bar Screen Cleaners for  
Davis-Barton and Kellogg Pump Stations  
SCI Job# 27138

Dear Mr. Bush:

Sealevel Construction, Inc requests payment for work performed to straighten the metal trash screens prior to installation of the flex rakes on the above referenced project. For this work, we request a lump sum payment of **\$2,800.00.**

Please call me if you have any questions or need any additional information

Sincerely,

Corbert Chaisson

CC/art



# ST. CHARLES PARISH

## DEPARTMENT OF PUBLIC WORKS

P.O. BOX 705 • LULING, LOUISIANA 70070  
(985) 783-5102 • (985) 783-5104 • FAX (985) 785-2207

ALBERT D. LAQUE  
PARISH PRESIDENT

GREGORY E. BUSH, LTC, USA, Retired  
Director  
January 9, 2008

Mr. Richard J. Roth  
Sealevel Construction, Inc.  
P.O. Box 655  
Thibodaux, LA 70302


**RE: Approval of Payment for Bond and Unforeseen Work  
Furnish and Install Flex Rake Bar Screen Cleaners  
Parish Project No. P070801**

Dear Mr. Roth:

Please consider this letter as your written approval of the requested payment for the Performance and Payment Bond in the amount of \$11,550.00, which was requested prior to construction, and for straightening of the metal trash screens in the amount of \$2,800.00 prior to installation of the flex rakes for the above referenced project totaling \$14,350.00. St. Charles Parish authorizes the utilization of monies in Item No. 3, Relocation of Infrastructure, to reimburse Sealevel Construction, Inc., for the Performance and Payment Bond and unforeseen work to complete this project. The total project cost is \$799,350.00 yielding a net decrease of \$25,650.00 from the original contract price of \$825,000.00. The substantial completion date of March 13, 2008, is to be reduced to January 9, 2008, for a total contract time of 56 days.

Should you have any questions, please feel free to contact the Senior Parish Engineer, Mr. Lee Zeringue, P.E. at (985) 783-5102.

Sincerely,

  
Gregory E. Bush, LTC, USA, Retired  
Department of Public Works/Wastewater

CC: Charlotte Taylor/ St. Charles Parish  
Lee Zeringue, P.E. / Parish Engineer  
Project File