

## SECTION 00806

### CHANGE ORDER

No. 1 (FINAL)

DATE OF ISSUANCE 4/27/16

EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish Department of Parks & Recreation

CONTRACTOR Beverly Construction Co., LLC

Contract: Ashton Park Development

Project: Ashton Park Development

OWNER's Contract No. N/A

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

**Description:**

1. Delete the Following Work Items:

- a. Contract Item: *Conflict Box*

Delete item in its entirety. *(-\$1,012.00)*

Total of Deducted Items = *(-\$1,012.00)*

2. Add the Following Work Items:

- a. New Contract Item : *Seeding*

Addition of *\$500.00 (L.S.)*. See attached cost estimate for details.

Total of Added Work Items = *(+\$500.00)*

3. Revise the Following Work Item Quantities:

- a. N/A

**Reason for Change Order:** List a reason for each Line Item listed above.

1. Deleted Work Items

- a. The conflict box was not required as originally anticipated.

2. Add Work Items

- a. Seeding is required for erosion control.

3. Revise Work Item Quantities

- a. N/A

4. Contract Time

- a. The contractor finished ahead of schedule by three days.

**Attachments:** (Beverly Letter dated 4/27/16)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>267,550.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>   </u> to <u>   </u> : \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>267,550.00</u>
Net <del>increase</del> (decrease) of this Change Order: \$ <u>512.00</u>
Contract Price with all approved Change Orders: \$ <u>267,038.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>April 30, 2016</u> Ready for final payment: <u>July 14, 2016</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>April 30, 2016</u> Ready for final payment: <u>July 14, 2016</u> (days or dates)
Net <del>increase</del> (decrease) this Change Order: Substantial Completion: <u>-3 days</u> Ready for final payment: <u>-3 days</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>April 27, 2016</u> Ready for final payment: <u>July 14, 2016</u> (days or dates)

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

Date: 4/27/16

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 5/3/16



04/27/16

**ATTN: Danny Hebert**

**RE: Credit of Conflict Box**

As per your request, we are pleased to provide a credit of a conflict box. This box was not required as originally anticipated.

- **The price of the credit for this conflict box is \$1012.00**
- **The additional Seeding and Fertilizer needed is \$500.00**
- **Thus a net credit of \$512.00 will be issued.**

Should you have any questions or if you need any additional information, please do not hesitate to contact us.

Thank you for the opportunity to work with you.

Sincerely,  
**Beverly Industries, Inc.**

*John Solomon*

John Solomon