

Ord.

2013-0221

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 13-7-5

An ordinance approving and authorizing the execution of Change Order No. 1 (FINAL) for Norco 5th Street Sidewalk Project, State Project No. H.006592, Control Section No. 000-45, Federal Aid Project No. 4509(501); St. Charles Project No. P091101 to balance the quantities with actual quantities resulting in a decrease of \$39,559.95 and a decrease of 9 days.

WHEREAS, Ordinance No. 12-11-5 adopted November 5, 2012 by the St. Charles Parish Council awarded construction of Norco 5th Street Sidewalk Project, State Project No. H.006592, Control Section No. 000-45, Federal Aid Project No. 4509(501); St. Charles Project No. P091101, to HHP Construction Group, LLC; and,

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with current quantities resulting in a decrease to the contract amount by \$39,559.95, decrease the number of days by 9, and to accept all improvements.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 (FINAL) for Norco 5th Street Sidewalk Project, State Project No. H.006592, Control Section No. 000-45, Federal Aid Project No. 4509(501); St. Charles Project No. P091101 to decrease the contract amount by \$39,559.95 and decrease the contract time by 9 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

SECTION III. St Charles Parish considers the project complete and accepts all improvements and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: FAUCHEUX, WILSON, WOODRUFF, BENEDETTO, HOGAN, COCHRAN,
FISHER-PERRIER
NAYS: NONE
ABSENT: SCHEXNAYDRE, FLETCHER

And the ordinance was declared adopted this 1st day of July, 2013, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: *Wendy Benedetto*
SECRETARY: *[Signature]*
DLVD/PARISH PRESIDENT: July 3, 2013
APPROVED: DISAPPROVED:
PARISH PRESIDENT: *[Signature]*
RETD/SECRETARY: July 3, 2013
AT: 9:08a RECD BY: *[Signature]*

REFERENCE
Ord. 12-11-5

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON July 8, 2013
AS ENTRY NO. 390020
IN MORTGAGE/CONVEYANCE BOOK
NO. 1536 FOLIO 282

CHANGE ORDER

No. 1 (FINAL)

DATE OF ISSUANCE 6/10/13

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR HHP Construction Group, LLC

Contract: St. Charles Parish Norco 5th Street Sidewalk Project No. P091101 (State Project No. H.006592/737-45-0001 and Federal Aid Project No. 4509(501) Control Section 000-45

Project: Norco 5th Street Sidewalk

OWNER's Contract No. P091101

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

Description:

1. State Change Order 1: Amount: (\$39,559.95)

Reason for Change Order:

1. State Change Order 1: The purpose of this change order is to adjust the "As-Built" quantities for all pay items that did not match plan quantity for this project as well as introduce new items deemed beneficial to the public good.

Attachments: State Change Order 1

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>230,287.00</u>
Net Increase (Decrease) from previous Change Orders No. ___ to ___: \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>230,287.00</u>
Net increase decrease of this Change Order: \$ <u>39,559.95</u>
Contract Price with all approved Change Orders: \$ <u>190,727.05</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase decrease this Change Order: Substantial Completion: <u>9 Working Days</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>36 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature]
ENGINEER (Authorized Signature)

By: [Signature]
OWNER (Authorized Signature)

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 6/10/13

Date: 7/3/13

Date: 6/10/13

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON JULY 8, 2013
AS ENTRY NO. 390020
IN MORTGAGE/CONVEYANCE BOOK
NO. 1532 FOLIO 282