

# **CHANGE ORDER**

## **ST.CHARLES PHASED DELIVERY TYPE CONTRACT**

Is hereby attached to and is part of the  
**CONTRACT FOR PROFESSIONAL SERVICES BETWEEN  
ST. CHARLES PARISH (OWNER) AND ASSETWORKS, LLC. (CONSULTANT)**

as described in Ordinance No. 16-11-10

---

---

**PROJECT: P160502**

**CHANGE ORDER NO. 2**

**ORIGINAL CONTRACT PRICE:** \$289,955.00

**ORIGINAL CONTRACT TIME:** 365 days from execution of Agreement

**NET CHANGES TO CONTRACT TIME:** 63 days (previous change orders)

**NET CHANGES TO CONTRACT PRICE:** \$0.00 (previous change orders)

**NET CHANGES TO CONTRACT TIME:** 120 days (this change order)

**NET CHANGES TO CONTRACT PRICE:** \$0.00 (this change order)

**REVISED CONTRACT PRICE:** \$289,955.00 (all change orders)

**REVISED CONTRACT TIME:** 548 days from execution of Agreement (all change orders)

---

---

**Description:** You are directed to make the following changes in the Contract Documents:

1. Paragraph 2.C.i: Replace "... within 428 calendar days of execution of this AGREEMENT" to "... within 548 calendar days of execution of this AGREEMENT."


**Reason for Change Order:** The Agreement was executed on November 30, 2016. The first change order extended the Contract Time until January 31, 2018. Due to continuing unresolved issues Change Order No. 2 is necessary to extend the Contract Time until May 31, 2018.

**Attachments:** None.

ATTEST

Ros. Delehen

ST. CHARLES PARISH




By:

LARRY COCHRAN  
PARISH PRESIDENT

ATTEST

Peri Gerry

ASSETWORKS, LLC.



By:

GORDON SMITH  
Vice President