

CHANGE ORDER

No. 1

DATE OF ISSUANCE	<u>March 4, 2002</u>	EFFECTIVE DATE	<u>March 4, 2002</u>
OWNER	<u>St. Charles Parish (SCP) Council</u>		
CONTRACTOR	<u>MMR Constructors Inc.</u>		
Contract	<u>Parish Wide Drainage System Telemetry - Phase II</u>		
Project	<u>Parish Wide Drainage System Telemetry - Phase II</u>		
OWNER's Contract No.	<u>P000303</u>	ENGINEER's Contract No	<u>55005.00</u>
ENGINEER	<u>GSE Associates, Inc.</u>		

You are directed to make the following changes in the Contract Documents.

- Description: Instrument box enclosures Lump Sum
- 1) See Attachment No. 1 - Description of changes for additional instrument box enclosures.
 - 2) See Attachment No. 2 - Description of cost for additional instrument box enclosures
 - 3) See Attachment No. 3 - Description of changes for floating ground for battery system
 - 4) See Attachment No. 4 - Description of cost for floating ground.
 - 5) Adjustment of Contract Items

- Reason for Change Order:
- 1) To provide additional instrument box enclosures to detour vandalism.
 - 2) To provide a floating ground system
 - 3) To adjust quantities of Contract Items.

Attachments: (List documents supporting change) Attachment 1 and 3 - Description of Changes
Attachment 2 and 4 - Description of Cost
Attachment 5 - Adjustment of Contract Items

CHANGE IN CONTRACT PRICE
Original Contract Price
<u>\$348 841.00</u>
Net increase (decrease) from previous Change Orders No. <u>0</u> to No. <u>0</u>
<u>\$0</u>
Contract Price prior to this Change Order
<u>\$348,841.00</u>
Net increase of this Change Order
<u>\$3,117.24</u>
Contract price with all approved Change Orders
<u>\$349 958.24</u>

CHANGE IN CONTRACT TIMES
Original Contract Times
Substantial Completion <u>March 8, 2002</u>
Ready for final payment <u>April 22, 2002</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u>
Substantial Completion <u>Zero</u>
Ready for final payment <u>Zero</u> (days)
Contract Times prior to this Change Order:
Substantial Completion: <u>March 8, 2002</u>
Ready for final payment: <u>April 22, 2002</u> (days or dates)
Net increase (decrease) this Change Order
Substantial Completion <u>7 days</u>
Ready for final payment, <u>7 days</u> (days)
Contract Times with all approved Change Orders
Substantial Completion <u>March 15, 2002</u>
Ready for final payment <u>April 29, 2002</u> (days or dates)

RECOMMENDED:
By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:
By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:
By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 3/5/02

Date: 3/27/02

Date: 3/5/02

EJCDC 1910-8-B (1996 Edition)