

CHANGE ORDER

No. 1 (Final)

DATE OF ISSUANCE December 16, 1999

A GREEMENT DATE May 17, 1999

OWNER St. Charles Parish Department of Waterworks

CONTRACTOR R.L. Mixon Contractors, Inc.

Contract: Per Ordinance No. 99-5-13

Project: Filter Rehabilitation at "C" Plant-West Bank

OWNER's Contract No. Ordinance No. 99-5-13 ENGINEER's Contract No. N/A

ENGINEER Chenevert•Songy•Rodi•Soderberg, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

None

Reason for Change Order: Extension of Time as a result with owner requested additional work/substitutions and equipment manufacturers' installation requirements.

Attachments: (List documents supporting change)

1. Letters from Contractor document delays
2. Letters from Engineer recommending

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$ 169,000.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : <u>\$ -0-</u>
Contract Price prior to this Change Order: <u>\$ 169,000.00</u>
Net increase (decrease) of this Change Order: <u>\$ -0-</u>
Contract Price with all approved Change Orders: <u>\$ 169,000.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>90</u> Ready for final payment: <u>135</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>90</u> Ready for final payment: <u>135</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>90</u> Ready for final payment: <u>135</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>30</u> Ready for final payment: <u>30</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>120</u> Ready for final payment: <u>165</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: December 16, 1999

Date: 1-14-00

Date: 12/16/99

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute