

CHANGE ORDER

No. 1

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER St. Charles Parish Government
 CONTRACTOR L L & G Construction, Inc.
 Contract Bar None East Jack & Bore
 Project Bar None East Jack & Bore
 OWNER's Contract No. P000311 ENGINEER's Contract No. 2012
 ENGINEER Professional Engineering & Environmental Consultants, Inc.

You are directed to make the following changes in the Contract Documents:

Description: See attachment No. 1 for Final increases and decreases in bid quantities.

Reason for Change Order:

Final decrease and increase in bid quantities.

Attachments: (List documents supporting change)

Attachment No. 1.

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ <u>142,545.00</u>
Net Increase from previous Change Orders No. <u>0</u> to No. <u>1</u> : \$ <u>-0-</u>
Contract Price prior to this Change Order: \$ <u>142,545.00</u>
Net decrease of this Change Order: \$ <u>6,426.50</u>
Contract Price with all approved Change Orders: \$ <u>136,118.50</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: <u>60 Days</u>
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : <u>-0-</u> Days
Contract Times prior to this Change Order: <u>60 Days</u>
Net increase (decrease) this Change Order: <u>39 Days</u>
Contract Times with all approved Change Orders: <u>99 Days</u>

RECOMMENDED
 By: [Signature]
 ENGINEER (Authorized Signature)
 Date: 11/10/04

APPROVED:
 By: [Signature]
 OWNER (Authorized Signature)
 Date: 12/24/2004

ACCEPTED:
 By: [Signature]
 CONTRACTOR (Authorized Signature)
 Date: 11/8/04

ATTACHMENT 1 - DESCRIPTION OF CHANGES

FOR ST. CHARLES PARISH PROJECT NO. P006801
PEEG PROJECT NO. 2012

Item No.	Description	Unit	Unit Price	Original Contract		Change Order No. 1		Total to Date		Increases	Decreases	Deletions	Additions
				Quantity	Cost	Quantity	Cost	Quantity	Cost				
1	Mobilization, Demobilization and Clean up, Lump Sum Removal of Structures and Obstructions.	LS	\$14,000.00	1.00	\$14,000.00	-	-	1.00	\$14,000.00	-	-	-	-
2	Ditch Restripping, including cut, fill and disposal of excess material, complete in place, per linear foot.	LF	\$375.00	156.00	\$58,500.00	-	-	156.00	\$58,500.00	-	-	-	-
3	Jack and Bore two (2), 42", 5/8" steel casing complete in place including coating, dewatering and drainage control, per linear foot.	CY	\$75.00	10.00	\$750.00	7.86	\$589.50	17.86	\$1,339.50	\$589.50	-	-	-
4	Place riprap as indicated in drawings and specified, complete in place, per cubic yard	SY	\$5.00	40.00	\$200.00	-	-	40.00	\$200.00	-	-	-	-
5	Place geotextile fabric as indicated in drawings and specified, complete in place, per square yard.	LS	\$49,095.00	1.00	\$49,095.00	-	-	1.00	\$49,095.00	-	-	-	-
6	Adjust 10" A.C. waterline, including valves, fittings, bypass line, excavation, backfill, testing, disinfection and all other appurtenances necessary to complete this work in place, as indicated in the drawings and specifications, lump sum.	LS	\$15,000.00	1.00	\$15,000.00	0.46	(\$6,876.00)	0.54	\$8,124.00	-	(\$6,876.00)	-	-
7	Relocation of infrastructure as necessary, per lump sum.	LS	\$5,000.00	1.00	\$5,000.00	0.03	(\$140.00)	0.97	\$4,860.00	-	(\$140.00)	-	-
TOTALS:					\$142,545.00		(\$6,426.50)		\$136,118.50	\$589.50	(\$7,016.00)	\$0.00	\$0.00

RESULTING CREDIT TO ST. CHARLES PARISH FOR CHANGE ORDER NO. 1: (\$6,426.50)